

	A	B	C	D	E	F	G	H	I
1	Activity ID	Activity Name	Start	Finish	TIE02 - Section	TIE03 - Sub-Section		V36	Days delay V38-V36 *1
2	SDS67920	Produce Design Assurance Statement	17-Nov-08*	28-Nov-08	Section 1	1B		24-Sep-08	65
3	SDS68030	Produce Design Assurance Statement	21-Nov-08*	04-Dec-08	Section 5	5B		15-Oct-08	50
4	SDS88330	Produce Design Assurance Statement	24-Nov-08*	05-Dec-08	Section 1	1C.3		24-Dec-08	-19
5	SDS67930	Produce Design Assurance Statement	26-Nov-08	09-Dec-08	Section 1	1C.1		24-Dec-08	-15
6	SDS67940	Produce Design Assurance Statement	01-Dec-08	12-Dec-08	Section 1	1D		30-Oct-08	43
7	SDS67950	Produce Section Wide Design Assurance Statement	04-Dec-08	17-Dec-08	Section 2	SW		17-Oct-08	61
8	SDS87800	Produce Design Assurance Statement	06-Jan-09	19-Jan-09	Section 1	1A.2		01-May-09	-102
9	SDS88320	Produce Design Assurance Statement	14-Jan-09	27-Jan-09	Section 1	1C.2		24-Dec-08	34
10	SDS87790	Produce Design Assurance Statement	20-Jan-09	02-Feb-09	Section 1	1A.4		01-May-09	-88
11	SDS68060	Produce Section Wide Design Assurance Statement	21-Jan-09	04-Feb-09	Section 7	SW		27-Nov-08	69
12	SDS68050	Produce Section Wide Design Assurance Statement	22-Jan-09	04-Feb-09	Section 6	SW		27-Oct-08	100
13	SDS67960	Produce Design Assurance Statement	05-Feb-09	18-Feb-09	Section 3	3A		14-Nov-08	96
14	SDS67970	Produce Design Assurance Statement	05-Feb-09	18-Feb-09	Section 3	3B		14-Nov-08	96
15	SDS67980	Produce Design Assurance Statement	05-Feb-09	18-Feb-09	Section 3	3C		14-Nov-08	96
16	SDS67910	Produce Design Assurance Statement	09-Feb-09	20-Feb-09	Section 1	1A.1		01-May-09	-70
17	SDS72280	Produce Section Wide Design Assurance Statement	19-Feb-09	04-Mar-09	Section 3	SW		28-Nov-08	96
18	SDS67990	Produce Design Assurance Statement	06-Apr-09	20-Apr-09	Section 5	5A		15-Dec-08	126
19	SDS68040	Produce Design Assurance Statement	09-Apr-09	22-Apr-09	Section 5	5C		30-Jan-09	82
20	SDS72290	Produce Section Wide Design Assurance Statement	23-Apr-09	06-May-09	Section 5	SW		13-Feb-09	82
21	SDS87780	Produce Design Assurance Statement	19-May-09	01-Jun-09	Section 1	1A.3		01-May-09	31
22	SDS72270	Produce Section Wide Design Assurance Statement	02-Jun-09	15-Jun-09	Section 1	SW		15-May-09	31
23	A11120	Detailed Design Verification and Validation Report	01-Jun-09	16-Jun-09	PW			15-May-09	32
24	SDS82910	System Detail Design Review	16-Jun-09	29-Jun-09	PW			29-May-09	31
25									
26									
27	Notes:	per Carla Jones to Tony Glazebrook, 5th November 2008							
28		*1 Black = BAD, Red = good							
29									
30									
31									
32									
33									
34									
35									
36									
37									
38									
39									
40									
41									
42									
43									

	A	B	C	D	E	F	G	H	I
44									
45									
46									
47									
48									
49									
50									
51									
52									
53									
54									
55									
56									
57									
58		tie review dates per A. Glazebrook, 17th September 2008							