
From: Flynn, Michael (Siemens TS) [Flynn.Michael@siemens.com]
Sent: 26 January 2009 14:05
To: Steven Bell
Cc: Brueckmann, Roland; Richard.Walker@bilfinger.co.uk; Colin.Brady@bilfinger.co.uk; Brandenburger, Alfred; Norton, Henry
Subject: revised contract change mechanism

Steven,
Following on from our discussion on 22 January regarding the above subject:

Our main concern which has not been satisfactorily dealt with so far is how the overall delay(s)/disruption(s) will be acknowledged and also how the impact of cumulative delay/disruption will be dealt with. Then the second issue relates to the specific application of the appropriate clauses in the contract relative to this change.

Next steps are : there is an Internal review of the draft on tuesday(tomorrow), followed by a discussion with Bilfinger on Wednesday, assuming the consortium review is positive it will be passed to siemens corporate review for endorsement. That would suggest that a proposal will be with tie mid next week.

regards,
Michael