
From: Colin.Brady@bilfinger.co.uk
Sent: 04 November 2008 12:19
To: Frank McFadden
Cc: Alfred.Brandenburger@; baltazar.ochoa@bilfinger.co.uk; Dennis Murray; Frank McFadden; Grahame.Duff@bilfinger.co.uk; Norton, Henry; Rebecca.Redston@bilfinger.co.uk; Robert Bell; roland.brueckmann@siemens.com; Tom Hickman
Subject: Re: Delay Resolution Meeting Notes 3/11/08
Attachments: BSC-Tie Delay Resolution Strategy r1.doc

Apologies, with attachment

(See attached file: BSC-Tie Delay Resolution Strategy r1.doc) Regards,

Colin Brady
Project Director
Bilfinger Berger Siemens CAF Consortium

Bilfinger Berger UK Limited
BSC Consortium Office
9 Lochside Avenue
Edinburgh Park
Edinburgh
EH12 9DJ
United Kingdom

Tel: +44 (0) [REDACTED]
Fax: +44 (0) [REDACTED]
Email: colin.brady@bilfinger.co.uk
Web: www.bilfingerberger.co.uk

Bilfinger Berger UK Limited

Executive Management: Richard Walker, Gary Dalton Registered Office: 150 Aldersgate Street, London, EC1A 4EJ Registered in England and Wales Company No: 2418086

A Company of Bilfinger Berger Ingenieurbau GmbH.

From: Colin Brady/Project Management/Civil/Bberger
To: "McFadden, Frank" <Frank.McFadden@tie.ltd.uk>
Cc: Alfred.Brandenburger@siemens.com <'Alfred.Brandenburger@siemens.com'>, baltazar.ochoa@bilfinger.co.uk, Dennis Murray <Dennis.Murray@tie.ltd.uk>, Grahame Duff/Commercial Management/Civil/Bberger@Bilfinger Berger UK, "Norton, Henry" <henry.norton@siemens.com>, Rebecca Redston/Office Admin/Civil/Bberger@Bilfinger Berger UK, Robert.Bell@tie.ltd.uk, roland.brueckmann@siemens.com, Tom Hickman <Tom.Hickman@tie.ltd.uk>

CEC01123742_0001

Date: 04/11/2008 12:15

Subject: Re: Delay Resolution Meeting Notes 3/11/08

Frank

As discussed, attached is our strategy/timetable document for resolution of delay issues, as promised in meeting of 27/10/08 Regards,

Colin Brady
Project Director
Bilfinger Berger Siemens CAF Consortium

Bilfinger Berger UK Limited
BSC Consortium Office
9 Lochside Avenue
Edinburgh Park
Edinburgh
EH12 9DJ
United Kingdom

Tel: +44 (0) [REDACTED]
Fax: +44 (0) [REDACTED]
Email: colin.brady@bilfinger.co.uk
Web: www.bilfingerberger.co.uk

Bilfinger Berger UK Limited

Executive Management: Richard Walker, Gary Dalton Registered Office: 150 Aldersgate Street, London, EC1A 4EJ Registered in England and Wales Company No: 2418086

A Company of Bilfinger Berger Ingenieurbau GmbH.

From: Colin Brady/Project Management/Civil/Bberger

To: "McFadden, Frank" <Frank.McFadden@tie.ltd.uk>, Dennis Murray <Dennis.Murray@tie.ltd.uk>, Tom Hickman <Tom.Hickman@tie.ltd.uk>, Robert.Bell@tie.ltd.uk

Cc: baltazar.choa@bilfinger.co.uk, Grahame Duff/Commercial Management/Civil/Bberger@Bilfinger Berger UK, roland.brueckmann@siemens.com, Alfred.Brandenburger@siemens.com <'Alfred.Brandenburger@siemens.com'>, "Norton, Henry" <henry.norton@siemens.com>, Rebecca Redston/Office Admin/Civil/Bberger@Bilfinger Berger UK

Date: 04/11/2008 09:57

Subject: Delay Resolution Meeting Notes 3/11/08

CEC01123742_0002

Gentlemen
Notes of yesterday's meeting

[attachment "Delay Issues 3-11-08.doc" deleted by Colin Brady/Project Management/Civil/Bberger]

Rebecca, please upload to BIW
Regards,

Colin Brady
Project Director
Bilfinger Berger Siemens CAF Consortium

Bilfinger Berger UK Limited
BSC Consortium Office
9 Lochside Avenue
Edinburgh Park
Edinburgh
EH12 9DJ
United Kingdom

Tel: +44 (0) [REDACTED]
Fax: +44 (0) [REDACTED]
Email: colin.brady@bilfinger.co.uk
Web: www.bilfingerberger.co.uk

Registered Office: 150 Aldersgate Street, London EC1A 4EJ Registered No. 2418086

This email and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the system manager.

Bilfinger Berger UK Limited/Bilfinger Berger Environmental Ltd. confirms that this email message has been swept by MIMESweeper for SMTP for the presence of computer viruses.

www.bilfingerberger.co.uk
