

---

**From:** Andy Steel - TSS  
**Sent:** 14 October 2008 16:47  
**To:** Damian Sharp  
**Subject:** RE: Siemens design completion programme

Damian,  
On the OLE my understanding is that Siemens have completed their reference design for the whole route (I know they have I've seen it)

Currently it is with SDS who are supposedly looking at the civils aspects of the new pole positions and to confirm issues such as the combined lighting poles.

I have some concerns when this will be sorted out in order that another presentation can be made to CEC. Because until this is settled I doubt if the detailed design support by support is progressing.

My informal enquiries of messrs Ennion and Brown were not encouraging (to be polite!)

Andy

---

**From:** Damian Sharp  
**Sent:** Tuesday, October 14, 2008 3:56 PM  
**To:** Tom Hickman; Clare Norman  
**Cc:** Dennis Murray; Andy Steel - TSS; Lindsay Murphy; Gavin Murray; Tony Glazebrook  
**Subject:** FW: Siemens design completion programme

Tom  
Clare

Following the discussion at yesterday's PD Review meeting about the lack of visibility of Siemens completion of the SDS design, Stefan Rotthaus tabled the attached at today's Approvals Task Force.

This gives the process to completion of the trackform design. We can expect others to follow that cover each of the other Siemens disciplines - OLE is the most significant one as far as I am concerned.

I have not had a chance to look through it to verify that it includes all the approvals elements that I would expect. Can you have a look and see if it makes sense and is generally in line with the construction programme, please.

Damian