
From: Reynolds, Steve [ReynoldsS@pbworld.com]
Sent: 30 October 2008 16:49
To: Jim McEwan
Subject: Project Issues

Jim

It was good to talk earlier. I don't have too many project issues to highlight, but each of them is significant in my view:-

- Absence of a Siemens Trackform design
- Absence of a Siemens OLE design

Both of these in the context of a supposed design freeze at the end of November 08 (bearing in mind that each of these also has to go through an approvals process).

- Lack of an overall construction programme - which makes it difficult to agree priorities between the parties.
- Low volume of activity on BSC design development, with several instances of previously granted approval conditional upon ultimate design completion by BSC - a potential programme impact.
- Likely delays due to the need to move BT Cables post MUDFA installation (especially on Leith Walk)

Hope this helps - Please give me a call if you wood like to discuss further

Best regards - Steve

Stephen C Reynolds
Director, PB Ltd
Manchester Technology Centre
Oxford Road, Manchester, UK, M1 7ED
Direct +44 (0) [REDACTED]
Mobile +44 (0) [REDACTED]

NOTICE: This communication and any attachments ("this message") may contain confidential information for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on this message is strictly prohibited. If you have received this message in error, or you are not an authorized recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.