From: Reynolds, Steve [ReynoldsS@pbworld.com]

Sent: 29 October 2007 14:17
To: David Crawley; Susan Clark

Cc: Geoff Gilbert; Valerie Clementson; Damian Sharp; Andy Steel - TSS; Chandler, Jason;

Dolan, Alan; Ney, Scott

Subject: RE: Edinburgh Tram, DD and VE

I too feel uncomfortable and certainly agree the need for a detailed agenda with a clear set of target objectives from this exercise. Without that I fear the process is in danger of being conducted in line with BBS's interests rather than tie's.

Whilst there will undoubtedly be benefits to be gained from convening any of the proposed meetings it may well be that in the limited time available between now and the end of the year there are higher priorities. A prioritised plan to end December is needed. The other concern I have in relation to these meetings, apart from them being proposed at very short notice, is that they will require the attendance of a number of specialists who are currently engaged 100% with the completion of the detailed design. The master programme was conceived on the basis that detailed design would be substantially compete prior to the negotiations with the Preferred Bidder and under that scenario the involvement of the design specialists would have been easy to achieve and less of their time would have been required. We are now attempting to conduct the Preferred Bidder meetings under very different conditions. I also fear that we are in danger of becoming bogged down in questions to do with the completion of the design rather than with "due diligence" as originally contemplated.

Clearly SDS is committed to supporting tie but I do believe that we need to address these issues and decide upon the optimum course of action in the circumstances. For the moment I am reviewing the availability of our key staff in line with the proposed schedule but it would-be helpful if we could arrange a separate meeting to agree agendas before we become locked in.

Regards - Steve

From: David Crawley [mailto:David.Crawley@tie.ltd.uk]

Sent: 29 October 2007 12:28 **To:** Susan Clark; Reynolds, Steve

Cc: Geoff Gilbert; Valerie Clementson; Damian Sharp; Andy Steel - TSS

Subject: RE: Edinburgh Tram, DD and VE

Dear All,

Although this looks like the sort of agenda that should be followed it does beg the question - is it tie's agenda?

In terms of getting the best deal from BBS in due course I would certainly like to discuss what our approach is going to be and what issues need to be picked off in what order. If the strategic approach is to reduce perceived and actual risk as much as possible to reduce the price I think we need to ensure we are on the same page of how this objective is to be achieved.

I feel slightly uncomfortable in following a BBS agenda, especially in the early stages.

David

From: Susan Clark

Sent: Mon 29/10/2007 10:15

To: Reynolds, Steve

Cc: Geoff Gilbert; Valerie Clementson; Chandler, Jason; 'ney@pbworld.com'; David Crawley; Damian Sharp; Andy

Steel - TSS

Subject: FW: Edinburgh Tram, DD and VE

Steve

BBS have now provided us with a list of technical topics they wish to discuss in relation to due diligence. The immediate programme is;

Structures - 30/10
Geotechnical and groundworks - 31/10
Roads - 1/11
Trackform - 2/11
Depot building - 5/11
Tramstops - 6/11

Can you confirm that SDS can make the appropriate people available to attend these meetings please?

I also think it would be good to start the session on 31/10 off with the quality presentation – is this achievable?

Regards

Susan

Susan Clark Deputy Project Director - Tram

tie limited
CityPoint
65 Haymarket Terr
Edinburgh EH12 5HD

Tel: +44 (0) Fax: +44 (0) Mobile: +44 (0)

Email: susan.clark@tie.ltd.uk

From: Scott.McFadzen@bilfinger.co.uk [mailto:Scott.McFadzen@bilfinger.co.uk]

Sent: 26 October 2007 18:57

To: Bob Dawson; Susan Clark; Valerie Clementson; Jim McEwan

Cc: ralf.honeck@bilfinger.de; stephen.wright@siemens.com; ssharp@programmingsolutions.co.uk;

David.Taylor@bilfinger.co.uk; Tom.Murray@bilfinger.co.uk; juergen.frenzel@bilfinger.de; flynn.michael@siemens.com; Bernd.Kasueschke@bilfinger.de; thomas.gottweis@siemens.com; roland.brueckmann@siemens.com; Roland.Halliday@bilfinger.co.uk; Jim.Rice@bilfinger.co.uk;

Alison. Young@bilfinger. co.uk; steve.reynolds@pbworld.com

Subject: Edinburgh Tram, DD and VE

B,S,V and J

Please find attached our initial workshop schedule for DD workshops (in conjunction with VE). The priority is as shown on the schedule. Also enclosed is the DD VE schedule (as previously issued).

Scott

2

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.

NOTICE: This communication and any attachments ("this message") may contain confidential information for

the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on this message is strictly prohibited. If you have received this message in error, or you are not an authorized recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.