
From: Damian Sharp
Sent: 05 December 2007 12:13
To: 'Chandler, Jason'; 'jonesca@pbworld.com'; Susan Clark; Tom Hickman; Clare Norman; Andy Conway - CEC
Cc: Lindsay Murphy; Gavin Murray; David Crawley; Tony Glazebrook; Duncan Fraser - CEC
Subject: Programme meeting at 1400
Attachments: BBS dependencies on IFC

Importance: High

Folks

There is no meeting room available for 1400 so I suggest we occupy the 1st floor breakout area nearest Rosebery House

Suggested agenda is:

- recap of process to IFC production (prior approval, technical approval, IDC)
- SDS design issues constraining the construction programme (see attached e-mail from Susan Clark) – what is the list
- what is the robust programme for delivery of IFCs
- what opportunities are there to improve IFC dates
- what is needed to deliver those opportunities

Damian

Damian Sharp
Project Manager

tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD

Tel: 01 [REDACTED]
Fax: 0131 622 8301

www.transforedinburgh.com
www.tie.ltd.uk