

**From:** Ailsa McGregor  
**Sent:** 05 February 2007 16:57  
**To:** Trudi Craggs; Trudi Craggs; Matthew Crosse  
**Cc:** Susan Clark; Geoff Gilbert; Jim Cahill; Steven Bell; Gavin Murray  
**Subject:** SDS Letters - Notification of DELays

Trudi, Mathew,

Please note the following letters received from SDS notifying tie of delays under the contract. All these letters will require responses within 5 business days or 1 week.

I will require some direction on the current SDS /CEC strategy and on how you wish me to proceed

776	pdf	<a href="#">ULE90130-07-LET-00271.pdf</a>	Notification of Delay - Section 7A Ingliston/Newbridge Branch Future-proofing	2/5/2007 09:56 AM	Linda Melville		DEV	1.0	ILT	Information	ULE901 07-LET- 00271
775	pdf	<a href="#">ULE90130-07-LET-00270.pdf</a>	Notification of Delay -Gogar Culvert No. 3	2/5/2007 09:55 AM	Linda Melville		DEV	1.0	ILT	Information	ULE901 07-LET- 00270
774	pdf	<a href="#">ULE90130-05-LET-00065.pdf</a>	Notification of Delay -Gyle Tramstop Retaining Wall	2/5/2007 09:54 AM	Linda Melville		DEV	1.0	ILT	Information	ULE901 05-LET- 00065
773	pdf	<a href="#">ULE90130-05-LET-00064.pdf</a>	Notification of Delay - Depot Tram Stop	2/5/2007 09:53 AM	Linda Melville		DEV	1.0	ILT	Information	ULE901 05-LET- 00064
772	pdf	<a href="#">ULE90130-05-LET-00063.pdf</a>	Notification of Delay - South Gyle Access Bridge/Bankhead Drive Retaining Wall	2/5/2007 09:52 AM	Linda Melville		DEV	1.0	ILT	Information	ULE901 05-LET- 00063
771	pdf	<a href="#">ULE90130-05-LET-00061.pdf</a>	Notification of Delay - SRU Accommodation Works	2/5/2007 10:00 AM	Linda Melville		DEV	1.0	ILT	Information	ULE901 05-LET- 00061
770	pdf	<a href="#">ULE90130-01-LET-00092 Copy.pdf</a>	Forth Ports Utilities Section 1A	2/5/2007 10:01 AM	Linda Melville		DEV	1.0	OLT	Information	ULE901 01-LET- 00092 C

Regards,

**Ailsa McGregor**  
**SDS Project Manager**  
**Edinburgh Tram Project**

.....  
 tie limited  
 Verity House  
 19 Haymarket Yards  
 Edinburgh EH12 5BH

Tel: [REDACTED]  
 Fax: +44 (0)131 622 8301

Email: [ailsa.mcgregor@tie.ltd.uk](mailto:ailsa.mcgregor@tie.ltd.uk)