From: Bob Dawson

Sent: 03 January 2007 17:24
To: Valerie Clementson

Subject: FW: SDS Schedule V9 - Accepted Baseline Programme

Attachments: SDS Schedule V9 Baseline.zip

Importance: High

Val,

Can you open this?

Regards

Bob Dawson Procurement Manager

tie Limited Citypoint 65 Haymarket Terrace Edinburgh EH12 5HD

Tel: Mob e-mail: bob.dawson@tie.ltd.uk

Help to save paper - do you need to print this email?

Did you know Trams help create a cleaner environment for the future. Trams are electrically powered so there are no on street emissions!

www.tramsforedinburgh.com

From: Ailsa McGregor

Sent: 03 January 2007 17:08

To: Bob Dawson

Subject: FW: SDS Schedule V9 - Accepted Baseline Programme

Importance: High

Bob,

This is the baselined SDS programme as at 6th December 2006.

I don't see the benefit of issuing to Infraco at this stage when the bids are due back next week.

Ailsa

From: John McAloon - TSS Sent: 21 December 2006 09:59

To: Andie Harper; Stewart McGarrity; Susan Clark; Trudi Craggs; Geoff Gilbert; Steven Bell; Ailsa McGregor; Alasdair Slessor; David Powell; Bob Dawson; Fiona Duncan; Martin Hutchison; Gary Easton - TSS; Gavin Murray; Phil Douglas;

Alasdair Sim; Geoff Duke; Graeme Walker - TSS; Jeff Lloyd; Tom Condie; David Carnegy; Douglas Leeming - TSS;

Ray Millar - TSS; Montserrat Valverde - TSS; Ken Mosley - TSS

Cc: Tom Hickman - TSS; Clare Norman

Subject: SDS Schedule V9 - Accepted Baseline Programme

Importance: High

All,

Please find attached for your information zip file of SDS Version 9 schedule dated 06th December 2006. This is the accepted baseline schedule for delivery of detailed design.

Also included is an extract from the programme of design deliverables on a week by week basis from 01st December 2006 to the end of Detailed Design.

Regards,

John McAloon - TSS Project Planner

Edinburgh Trams Project City Point 65 Haymarket Terrace Edinburgh EH12 5BH

Tel. No.

E-mail: john.mcaloon@tie.ltd.uk