

---

**From:** Chandler, Jason  
**Sent:** 10 November 2006 09:47  
**To:** Bissett, Malcolm; Perry, Kevin; Simmons, David  
**Cc:** Jones, Carla; Ney, Scott; Hutchison, David; Dolan, Alan  
**Subject:** FW: Progress update - Dates Slippage  
**Attachments:** PM.pdf

Kevin and Malcolm,

We will be writing to you today to reject your progress update and forecast completion dates for the completion of the roads work. The latest update reflects slippage of six weeks in many areas against the revised baseline plan of October 5. This is totally unacceptable to both PB and the tie.

Please advise by return how Halcrow will recover these slippages.

Regards,

Jason

---

**From:** Jones, Carla  
**Sent:** 10 November 2006 09:39  
**To:** Chandler, Jason  
**Subject:** FW: Progress update - Dates Slippage

---

**From:** Jones, Carla  
**Sent:** 09 November 2006 12:14  
**To:** Bissett, Malcolm  
**Cc:** Dorrington, Kim (Edinburgh Tram); Perry, Kevin; Jason Chandler  
**Subject:** RE: Progress update - Dates Slippage

Hi Malcolm,

Please find attached update as talked through yesterday.

As discussed I have unlinked the charette DAP (4-hour Meeting With CEC for Approval) from the end of the charette design to 16th November, starting the DD directly after this potential approval.

1A & 5B have slipped. The depot roads has slipped due to Pway.

Let me know if this needs any changes. Thanks Malcolm.

Regards,  
Carla

---

**From:** Jones, Carla  
**Sent:** 08 November 2006 08:49  
**To:** Bissett, Malcolm; Perry, Kevin  
**Cc:** Jason Chandler  
**Subject:** FW: Progress update - Dates Slippage  
**Importance:** High

Hi both,

Im now 2 days overdue finalising this programme. I need a response on how to pull these dates back ASAP today. Thanks for your help.

Regards,  
Carla

---

**From:** Jones, Carla  
**Sent:** 07 November 2006 10:00  
**To:** Bissett, Malcolm  
**Subject:** FW: Progress update - Dates Slippage  
**Importance:** High

Hi Malcolm,

I could not submit the progressed programme yesterday as no one could help me recover these dates. Ive spoken to Scott Ney and Kevin Perry. Im happy if you want to come over and sit with me, or alternatively have a look at this .pdf. Thanks for your help Malcolm.

Regards,  
Carla

---

**From:** Jones, Carla  
**Sent:** 03 November 2006 11:14  
**To:** Blanch, Andrew  
**Cc:** Astbury, Ian; Perry, Kevin; Jason Chandler; 'Bissett, Malcolm'; Jory, Anthony; Victoria Matthews  
**Subject:** Progress update - Dates Slippage  
**Importance:** High

Hi Andrew,

I understand Malcolm is off work today. I spoke to him yesterday about his TCR and subsequent progress update. I have entered the TCR onto the programme and this has delayed the programme. Obviously as most other disciplines are reliant on the roads/track design & there is no float in the programme to begin with, this is obviously very worrying at this stage. We are now not meeting the 4th September deadline date. Please can you have a look at this .pdf of the programme and advise ASAP how we can pull back this time. Thanks for your time Andrew.

Kind regards,  
Carla

---

**From:** Bissett, Malcolm [<mailto:bissettm@Halcrow.com>]  
**Sent:** 02 November 2006 15:12  
**To:** Jones, Carla  
**Cc:** Blanch, Andrew; Astbury, Ian; Perry, Kevin  
**Subject:** FW: \*\*TCR for period 250906 to 231006\*\*  
**Importance:** High

Carla

Dates now included.

Regards

Malcolm

**From:** Jones, Carla [<mailto:JonesCa@pbworld.com>]  
**Sent:** 30 October 2006 09:54  
**To:** Bissett, Malcolm; Perry, Kevin; Moss, Gary; Walker, Colin  
**Cc:** Matthews, Vicki  
**Subject:** FW: \*\*TCR for period 250906 to 231006\*\*  
**Importance:** High

Apologies, in my haste to send this out I did not include the % complete column. Please find updated TCR. Thanks.  
Carla

---

**From:** Jones, Carla  
**Sent:** 27 October 2006 17:08  
**To:** Bissett, Malcolm; Louise Hill Halcrows; Perry, Kevin; [moss@halcrow.com](mailto:moss@halcrow.com); [walkercc@halcrow.com](mailto:walkercc@halcrow.com)  
**Cc:** Victoria Matthews  
**Subject:** \*\*TCR for period 250906 to 231006\*\*  
**Importance:** High

<<TCR P13.xls>>  
Hi all,

Please find attached your TCR for the month of October. Apologies for the delay in sending this out to you but P3e has been off line for 5 working days!

**Please can you ensure that you fill in ALL columns.** Please do not overtype the information which is already in TCR. This is merely for information only. It is to show you what is currently in the programme. Please complete the empty columns.

Please can you respond to me as quickly as possible. I would like to get the responses back by Tuesday 12:00 if possible.

Thanks,

Carla

Click [here](#) to report this email as spam.