
From: Dolan, Alan
Sent: 09 January 2008 09:44
To: Reynolds, Steve; Chandler, Jason
Subject: EOT Utilities.



EoT for -utilities
No1 draft 0...

Steve/Jason

As promised pl find EOT response for consideration. Perhaps we should not provide such detailed analysis if it is a forgone conclusion by tie that utility costs will be included up to Novation. (say 28th Jan 2008). Perhaps we just show Management cost diff from V17- 28th Jan 2008 and get any balance back by the T&E route as discussed yesterday?

Regards

Alan Dolan
Deputy Project Manager

Edinburgh Tram Project
Parsons Brinckerhoff Ltd
CityPoint, 1st Floor
65 Haymarket Terrace
Edinburgh
EH12 5HD

Tel No: [REDACTED]
Email: DolanA@pbworld.com