
From: Tom Hickman <Tom.Hickman@tie.ltd.uk>
Sent: 26 November 2007 13:44
To: David Crawley
Cc: Bob Dawson; Geoff Gilbert; Susan Clark; Clare Norman
Subject: SDS Design for Infraco
Attachments: IFC Design after Infraco Start Date.pdf

David,

As discussed please find attached a list of SDS Issue for Construction dates from V22 programme where the IFC date is after the Infraco programmed construction start date (red) or close to it (orange).

Regards,

Tom Hickman
Programme Manager
tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD
Tel: +44(0) [REDACTED]
Mob: +44 (0) [REDACTED]
Fax: +44(0) [REDACTED]
Email: tom.hickman@tie.ltd.uk

www.transforedinburgh.com

www.tie.ltd.uk