
From: Willie Gallagher
Sent: 25 July 2007 15:54
To: Reynolds, Steve
Cc: Ayres, Greg; Matthew Crosse
Subject: RE: MUDFA

Steve,

Time has beaten me today. I intend to discuss with Matthew tomorrow and he will revert back.

Willie

From: Reynolds, Steve [mailto:ReynoldsS@pbworld.com]
Sent: 25 July 2007 09:31
To: Willie Gallagher
Cc: Ayres, Greg
Subject: RE: MUDFA

Willie

Thank you for your email. I am now doing a final debrief following yesterday's meeting with Graham and Jason and I confirm that I am available at any time through the day to meet with you

Best regards - Steve

Stephen C Reynolds
Director

PB
Manchester Technology Centre
Oxford Road, Manchester, M1 7ED

Direct +44 (0) [REDACTED]
Mobile +44 (0) [REDACTED]
Fax +44 (0) [REDACTED]

From: Willie Gallagher [mailto:Willie.Gallagher@tie.ltd.uk]
Sent: 24 July 2007 20:17
To: Matthew Crosse; Reynolds, Steve
Cc: Graeme Barclay; Chandler, Jason; David Crawley; Ayres, Greg; Colin McLauchlan; David Mackay
Subject: RE: MUDFA

I only became aware of this tonight after briefing the Press about the MUDFA Programme going forward. To say I was astonished that the IFC for Leith Walk (6th August) has not arrived is an understatement. Moreover, I am really worried – and I am seriously considering pulling the MUDFA Programme – we clearly would be exposed if we run into major issues and it is discovered that the IFC had not been delivered and analysed. The reputation of my Company and the Project is at stake, we just cannot continue like this.

Matthew – I would like to meet with you and Graeme tomorrow morning, Steve, can you please be on standby to join us.
Colin – can you give some thought about how we will handle the PR

I will sleep on the issue.

Willie

From: Matthew Crosse
Sent: 24 July 2007 16:29
To: Reynolds, Steve
Cc: Graeme Barclay; Chandler, Jason; David Crawley; AyresG@pbworld.com; Willie Gallagher
Subject: RE: MUDFA

Steve

Needless to say I am very disappointed – particularly after the assurance that both you and Greg provided on the 27th June. I raised this milestone last Friday first thing with Jason at the Critical Issues Meeting where there was a Halcrow person present. Neither Jason nor Halcrow gave me any hint that the milestone would not be achieved. So much for micro-management of Halcrow.

When Steven Bell returns from his leave I want him to work with you, Jason and Alan so that these important dates are not missed in the future. I would ask that you, Dave Crawley and Steven make further strenuous efforts with Halcrow's top management to ensure adequate resourcing and management is provided immediately whether at Halcrow or PB's expense.

Additionally, in view of Halcrow's ongoing role on other Edinburgh Council projects, I am going to talk directly to senior council staff to notify them of this consistently poor performance.

Matthew

Matthew Crosse
Project Director - Tram

tie limited
Citypoint
65 Haymarket Terrace
Edinburgh
EH12 5HD
P: +44 (0) [REDACTED]
F: +44 (0) [REDACTED]
M: +44 (0) [REDACTED]

E: matthew.crosse@tie.ltd.uk
W: www.tramsforedinburgh.com

From: Reynolds, Steve [mailto:ReynoldsS@pbworld.com]
Sent: 24 July 2007 12:10
To: Matthew Crosse
Cc: Graeme Barclay; Chandler, Jason
Subject: MUDFA

Matthew

I have just been told that the IFC drawings due to be delivered for Section 1B on 20 July were not delivered. I understand that there may still be some issues to be resolved re SUC input but the fact that Halcrow failed to alert us to the fact that this date would not be met is completely unacceptable. I have left a voicemail on Graham's phone and Jason is to meet with Graham this afternoon to review the detailed status of this issue and to agree forward plans. My message to Graham conveyed my sincere apologies that a date to which I had personally committed has been missed and I shall of course be taking this up with Halcrow at the highest level and in the strongest possible terms.

Regards - Steve

Stephen C Reynolds
Director

PB
Manchester Technology Centre
Oxford Road, Manchester, M1 7ED

Direct +44 (0) [REDACTED]
Mobile +44 (0) [REDACTED]
Fax +44 (0) [REDACTED]

<hr size=2 width="100%" align=center>

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.

NOTICE: This communication and any attachments ("this message") may contain confidential information for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on this message is strictly prohibited. If you have received this message in error, or you are not an authorized recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.