
From: Gavin Murray
Sent: 13 September 2007 16:22
To: David Crawley; Tony Glazebrook
Cc: Lindsay Murphy
Subject: Design Review and Technical Approval

David, Tony

I fear we are not just back where we were last December but back from where we started. This message is predominantly to advise a conversation between Andy Conway and I following the session this am. Andy is of the view that the sort of submission we reviewed this am will not provide the Council what they require to review and agree with respect to the issue of Technical Approval. He feels that different parties within Council will require considerably more information (albeit that information may be available within another package which SDS are due to provide).

I fear that SDS are relying on the tie Design review as their 'Technical Approval' process which I am not convinced it was ever expected to provide, though clearly back in December when we proposed to review all information that would have suggested that Council would undertake detailed review and approval which I can understand SDS might have read as being Council Technical Approval. The current suggestion of considering 10% and the fact that it is not a complete assured package rather changes the complexion.

I don't expect this is new to either of you but felt I should raise it.

Regards

Gavin Murray

tie Limited

Edinburgh Tram Project

City Point, 1st Floor

65 Haymarket Terrace

Edinburgh, EH12 5HD

Tel: +44 (0) 13 [REDACTED]

Fax: +44 (0) 13 [REDACTED]

Email: gavin.murray@tie.ltd.uk

for more information on Transport Edinburgh go to: www.transport-edinburgh.org.uk

delivering transport projects