
From: Ailsa McGregor
Sent: 12 February 2007 11:13
To: Geoff Gilbert; Matthew Crosse
Subject: SDS January 2007 valuation and payment application

Geoff, Mathew,

Please find attached link to the latest valuation for January 2007(dated 7.2.07) received from SDS today 12th February. SDS is claiming £2.5m for the month based on 96% completion of preliminary design.

1,028	pdf	ULE90130-SW-REP-00380.PDF	Payment Application No. 17 January 2007	2/12/2007 10:18 AM	2/12/2007 10:35 AM	Linda Melville		DEV	1.0	REP	Approval
-------	-----	---	--	-----------------------	-----------------------	-------------------	--	-----	-----	-----	----------

Regards,

Ailsa McGregor
SDS Project Manager
Edinburgh Tram Project

.....
tie limited
Verity House
19 Haymarket Yards
Edinburgh EH12 5BH

Tel: +44 [REDACTED]
Fax: +44 [REDACTED]

Email: ailsa.mcgregor@tie.ltd.uk