

## **BSC Claim for Changes from Base Date Design Information (BDDI) to IFC.**

### **tie basic position**

BSC has notified circa 41 occasions to date where they consider that the IFC drawings issued are different from the BDDI drawings such as to be a Notified Departure and therefore a mandatory **tie** Change.

No Estimates have been provided to date to identify and prove this assertion and these are awaited.

**tie's** position is that the design production responsibility rests with BSC. BSC are required to carry out and complete the design. If there are design changes from BDDI to IFC then BSC need to demonstrate properly to tie, who made the revisions, what happened to these revisions under the design review process, how these revisions go beyond normal design development and completion of the design and why any design revision has been necessary such as to result in a **tie** Change. Until this procedure is complete, tie is not committed to a Notified Departure.