
From: Jim McEwan
Sent: 10 March 2008 09:02
To: Steven Bell
Subject: RE: Updated Agreement with BBS: Friday 7 March 2008

Sensitivity: Confidential

Steven

I think you should send this asap, it's a fair and accurate reflection of our agreement.

jim

From: Steven Bell
Sent: 10 March 2008 08:32
To: Geoff Gilbert; Jim McEwan
Subject: Updated Agreement with BBS: Friday 7 March 2008
Importance: High
Sensitivity: Confidential

Gents

An agreement was made on Friday 7 March 2008 at Citypoint with Richard Walker and Michael Flynn representing BBS and Steven Bell and Jim McEwan representing tie.

The Contract Price is to be amended by £8,600,000 to fully incorporate all of the following items:

1. All impact of amending the Contract Programme to enable Open for Revenue service on 16 July 2011 for Line 1a, Edinburgh Airport to Newhaven, rather than the previous opening date of March 2011.
2. All commercial impact to deliver to Version 3.5 of the Employer's Requirements
3. Acceptance by BBS of any SDS design quality risk and consequent time impact.
4. Provision of compliant Depot Equipment by BBS
5. Provision of Tapered Poles (broad base option)

Let me know if you want word smithing before I send to BBS.

Steven

Steven Bell
Edinburgh Tram Project Director

tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD

Tel: +44 (0) [REDACTED]

Fax: +44 (0) [REDACTED]

Email: steven.bell@tie.ltd.uk

www.tramsforedinburgh.com

www.tie.ltd.uk

TIE00678587_0001