
From: Richard.Walker@bilfinger.co.uk
Sent: 19 December 2007 13:44
To: Geoff Gilbert
Subject: RE: BBS Pricing

Geoff,
I have concerns that this amount was the amount envisaged when we thought SDS design would be complete at novation. Obviously this is not now the case and I believe the £"m will need to be increased in the Infraco contract. I presume you have the budget for this elsewhere and that this will be made available.

Regards,

Richard Walker B.Tech.(Hons.) C.Eng. MICE
Managing Director
Bilfinger Berger UK Ltd
Tel: +44 (0) [REDACTED]
Fax: +44 (0) 161 266 2248
Mob: +44 (0) [REDACTED]

***** This email and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the system manager. Bilfinger Berger UK Limited/Bilfinger Berger Environmental Ltd. confirms that this email message has been swept by MIMESweeper for SMTP for the presence of computer viruses. www.bilfingerberger.co.uk
