
From: Alisdair Dickinson
Sent: 23 October 2008 19:59
To: Graeme Barclay
Cc: John Casserly; Michael Blake; Ian Clark; Kevin Gray
Subject: FW: St Andrews Sq
Attachments: RE: MH in Springfield Srtreet Junction MH7502/and Torphicen Street Manhole

Graeme

I will take this up with John Flett on Monday but to keep you up to speed.

I have spoken to Ian Bellany today and he has confirmed that his position is still not to issue any further "City Centre" ATC's until we close out some of the ones which are currently open or until he receives instruction otherwise from within SW.

Ian has highlighted his reasons in his reply below. He is correct on the programme duration for the sewer repair. This should have been 15 days and not 5. Carillion are amending and reviewing the programme at present. Any issues on workmanship are being dealt with on an ongoing basis. See attached response to Willie Kerber earlier today.

Our current situation with issued ATC's is as follows:

- Casselbank Street. Awaiting step irons now that detail has been agreed. Should be complete ready for handover over the course of next week.
- Steads Place. Works not commenced. ATC closed back to SW.
- Springfield Street. Works ongoing. 2-3 weeks left. 2 further technical issues being looked at via TQ process.
- Arthur Street. Awaiting step irons. Temporary access installed due to BT. Final reinstatement required. Should be ready but for handover next week if SW will accept temporary access.
- 3 further ATC's have just been issued for Leith Walk and work is underway. Trial holes have confirmed same issue as encountered at Springfield Street. TQ's on the way.
- Torphican Street Manhole. Ongoing with completion programmed within 2 weeks.

SW have confirmed they will issue the requested ATC's for Bankhead Drive which leaves the 2 side entry manholes and sewer repair on St Andrews SQ outstanding.

Thanks

Alisdair Dickinson
Assistant Project Manager MUDFA
tie Limited
MUDFA Project Office
Western Harbour, Leith Docks
Edinburgh EH6 6QF
Tel: + [REDACTED]
Fax: + [REDACTED]
Mob: [REDACTED]
Email: alisdair.dickinson@tie.ltd.uk
www.tramsforedinburgh.com
www.tie.ltd.uk

From: Ian Bellany [mailto:Ian.Bellany@scottishwater.co.uk]
Sent: 23 October 2008 09:19
To: Alisdair Dickinson

Cc: Kerber, William ; Euan Walker; Ian Clark; John Flett (SWS); Eric Fraser; Stewart Imrie; Duffy Sean
Subject: RE: St Andrews Sq

Alisdair

Scottish Water do not want to be obstructive and be seen to be delaying your program but the potential reputational risk to Scottish Water is increased with every additional location in the same area that is transferred to TIE/Carillion.

There are currently 8No. open Transfer Certificates, although there has been a request to cancel Stead's Place.

No manholes from the original 5No Transfer Certificates issued on 10 September have been completed and handed back to Scottish Water, although program indicates between 29-31 days to complete each manhole. An additional 3No have since been issued but as with previous locations there have been delays due to working around other services and workmanship.

The program provided in no way reflects the actual works on site and 5 days to complete the sewer relay and manholes at St Andrews Square seems totally unrealistic given that approx 30 days have been allowed for single manhole construction at other locations and has not been achieved. Therefore from the previous performance the anticipation that these additional works as well as the on going works will be complete prior to the Christmas City Centre embargo would appear to be optimistic.

I understand from site reports that access for both Carillion and Scottish Water is severely restricted at present to some of the incomplete manholes and therefore to increase the risk to Scottish Water does not seem justified.

Until it can be demonstrated that the already transferred sites can be handed back to Scottish Water I will not issue any further Transfer Certificates for sewer works in the City Centre.

As the Transfer Certificates applied for at Bankhead Drive employ a different construction method and out of city centre location I am willing to issue the 4No. Transfer Certificates requested for manholes in Bankhead Drive – 1302, 6203, 0302 and 9303 (incorrectly shown on work pack as 9203).

Regards
Ian

Ian Bellany
Network Support Analyst

-----Original Message-----

From: Alisdair Dickinson [mailto:Alisdair.Dickinson@tie.ltd.uk]

Sent: 22 October 2008 11:39

To: Ian Bellany

Cc: Kerber, William ; Euan Walker; Ian Clark; John Flett (SWS); Eric Fraser; John Casserly

Subject: RE: St Andrews Sq

Importance: High

Ian

Please find attached a copy of the current site wide Carillion programme for the side entry manholes.

Regarding the issue of a call out procedure and contact availability should SW have any issues involving transferred manholes. We propose the following procedure:

- Rather than detailing individual manholes, we will provide SW with details of the streets we are currently working on.
- If a call is received by SW regarding an issue on that street, as well as mobilising to site, SW should contact the tie on call number 07816 977 347. The on call will ensure access for SW if a transferred manhole is involved.

Therefore in line with our current programme, please adopt the above procedure for Leith Walk, Bankhead Drive and St Andrew Square. This information will be updated at the weekly look ahead meeting as and when required.

We trust that the above along with Ken Powers feedback on quality progress on site will allow SW to issue the requested ATC's.

Many Thanks
Alisdair Dickinson
Assistant Project Manager MUDFA
tie Limited
MUDFA Project Office
Western Harbour, Leith Docks
Edinburgh EH6 6QF
Tel: [REDACTED]
Fax: [REDACTED]
Mob: [REDACTED]
Email: alisdair.dickinson@tie.ltd.uk
www.tramsforedinburgh.com
www.tie.ltd.uk

From: Ian Bellany [mailto:Ian.Bellany@scottishwater.co.uk]
Sent: 21 October 2008 11:42
To: Alisdair Dickinson
Cc: Kerber, William ; Euan Walker; John Flett (SWS); Eric Fraser
Subject: St Andrews Sq
Importance: High

Alisdair

As you are aware Carillion have applied for Transfer Certs for St Andrews Sq sewer, 2No. Mhs in St Andrews Sq and 4No. mhs at Bankhead Drive.

Can you please provide program showing that the works at St Andrews Sq will be completed before the City Centre Christmas embargo as Scottish Water do not want to be in a position where work is incomplete and sewer system cannot be maintained.

Regards
Ian

Ian Bellany
Network Support Analyst
Tel [REDACTED]
Mob [REDACTED]

Privileged/Confidential information may be contained in this Email and any files transmitted with it. If you are not the intended recipient you should not retain, copy or use this Email for any purpose or disclose all or part of its contents to any person. If you have received this Email in error please notify the postmaster and sender immediately and delete this Email from your system.

Opinions, conclusions and other information in this message that do not relate to the official business of Scottish Water ("SW") and / or Scottish Water Solutions Ltd ("SWS") shall be understood as neither given nor endorsed by them. The contents of Emails sent and received by SW and SWS are monitored.

WARNING: Although SW and SWS have taken reasonable precautions to ensure no viruses or other malicious software are present, SW and SWS cannot accept responsibility for any loss or damage arising from the use of this Email or attachments however caused. The recipient should therefore check this Email and any attachments for the presence of viruses or other malicious software.

Scottish Water

www.scottishwater.co.uk

www.scottishwatersolutions.co.uk

postmaster@scottishwater.co.uk

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.
