
From: Graeme Barclay
Sent: 22 March 2007 17:50
To: Jim Johnston
Cc: Martin Hutchinson
Subject: RE: meeting

Jim, need to identify what additional scope (they think) we are asking them to do. We can review ,commercially, at a later stage to see what cost impact, if any, there is. Do not see a major problem with this. Let me know if there is a problem with this.

Graeme

From: Jim Johnston [mailto:jimbjohnston@redacted]
Sent: Thu 22/03/2007 12:31
To: Graeme Barclay
Subject: meeting

Graeme, meeting with SDS we agreed the following;

SDS will give us a update on each referenced conflict they are designing.
This will be updated on a weekly basis.

SDS will from now on provide their prelim drawings to both tie and amis for check and buildability.

alterations will be included before submission to SU's

Drawings will be forwarded soon as they are completed rather than in sections (20) per time.

Drawings which have already been submitted to SU's for approval will have Amis comments added and resubmitted. This last will be based on amis work program which we should receive today. again this will be broken up into managable numbers.

Drawings and schedules which have been approved by SU's should be fit for IFC.

I need to have a change order for SDS, what do you need from me to make this happen ?

Just for info-- In terms of what remains to be designed ie Prelim it should all be finished in about 5-6 weeks

Jim

MSN Hotmail is evolving - check out the new Windows Live Mail.
<http://ideas.live.co.uk/>