

Concurrency Charts

Section	Detailed Description	Owner	1st Draft Concurrency Gantt	2nd Draft Incl Initial PM Info and Chronological Info	Evidence Folder -soft copy	3rd Pass incl final PM Info and Soft Copy evidence	Signed-Off	Evidence Folder - hard copy
1A4	Newhaven TS	Clare	✓	✓				
1A4	Lindsay Road RW -W1	Clare	✓	✓	✓			
1A4	Road and Track	Clare	✓	✓	✓			
1A4	Leith Sands Substation	Clare	✓	✓				
1A3	Road and Track	Clare	✓	✓	✓			
1A3	Ocean Terminal TS	Clare	✓	✓				
1A3	Victoria Dock Bridge - S16	Clare	✓	✓	✓			
1A3	Tower Place Bridge - S17	Clare	✓	✓	✓			
1A2	Road and Track	Clare	✓	✓				
1A2	Port of Leith TS	Clare	✓	✓				
1A1	Bernard St TS	Kirsty	✓	✓	✓	✓		✓
1A1	Road and Track	Kirsty	✓	✓	✓	✓		✓
1B	Foot of the Walk TS	Clare	✓	✓				
1B	Leith Walk Substation	Clare	✓	✓				
1B	Road and Track	Clare	✓	✓	✓			
1B	Leith Walk Railway Bridge	Clare	✓	✓				
1B	Balfour St TS	Clare	✓	✓				
1C1	McDonald Rd TS	Clare	✓	✓				
1C1	Road and Track	Clare	✓	✓				
1C2	Road and Track	Clare	✓	✓				
1C2	Picardy Place TS	Clare	✓	✓				
1C2	Cathedral Lane Substation	Clare	✓	✓	✓			
1C3	Road and Track	Clare	✓	✓				
1C3	St Andrew Square TS	Clare	✓	✓				
1C3	Princes St West TS	Clare	✓	✓				
1D	Road and Track	Kirsty	✓	✓	✓	✓		✓
1D	Shandwick Place TS	Kirsty	✓	✓	✓	✓		✓
2A	Road and Track	Clare	✓	✓		30%		
2A	Haymarket Viaduct	Kirsty	✓	✓	✓	✓		✓ With J Hughes
2A	Haymarket Terrace Substation	Clare	✓	✓	✓	✓		
2A	Haymarket Terrace TS	Clare	✓	✓	✓	✓		
5A	Road and Track	Michael	✓	✓		0%		
5A	Russell Road Bridge -S20	Clare	✓	✓	✓			
5A	Russell RD RW - W3	Michael	✓	✓		0%		
5A	Russell RD RW - W4	Michael	✓	✓		0%		✓
5A	Murrayfield TS RW - W18	Michael	✓	✓	✓			
5A	Murrayfield TS	Michael	✓	✓		0%		
5A	Roseburn Viaduct - S21A	Michael	✓	✓		90%		
5A	Murrayfield RWs - S21B	Michael	✓	✓		0%		
5A	Murrayfield Stadium Underpass - S21C	Clare	✓	✓	✓			
5A	Murrayfield RW - S21D	Michael	✓	✓	✓			
5A	Water of Leith Bridge - S21E	Michael	✓	✓	✓	✓		✓
5A	Baird Drive Retaining Wall - W8	Clare	✓	✓	✓			
5A	Balgreen Road Bridge - S22A	Michael	✓	✓		25%		
5A	Balgreen Road Bridge - S22B	Michael	✓	✓		25%		
5A	Balgreen RD RW - W9	Michael	✓	✓		25%		
5A	Balgreen Road TS	Michael	✓	✓		0%		
5A	Jenners Depository Sub station	Michael	✓	✓		0%		
5B	Carrick Knowe Bridge - S23	Michael	✓	✓	✓			✓
5B	Road and Track	Michael	✓	✓		0%		
5B	Saughton Tramstop	Michael	✓	✓	✓			
5B	South Gyle Access Bridge - S26	Michael	✓	✓	✓	✓		✓
5B	Bankhead Drive Retaining Wall - W11	Michael	✓	✓	✓			
5B	Bankhead Substation	Michael	✓	✓	✓			
5B	Bankhead TS	Michael	✓	✓	✓			
5B	Edinburgh Park Station Bridge - S27	Michael	✓	✓	✓			✓
5B	Edinburgh Park Station TS	Michael	✓	✓	✓			
5B	Edinburgh Park Central TS	Michael	✓	✓	✓			
5C	Road and Track	Kirsty	✓	✓		65%		
5C	Gyle TS RW - W19	Kirsty	✓	✓				
5C	Gyle TS	Kirsty	✓	✓				
5C	A8 Underpass - W28	Kirsty	✓	✓	✓	✓		✓
5C	Depot Access Road Bridge - S32	Kirsty	✓	✓	✓	✓		✓ With J Hughes
5C	A8 Retaining Walls - W16 - Not Required							
5C	Gogarburn TS	Kirsty	✓	✓	✓			✓ With J Hughes
6	Depot Building	Kirsty	✓	✓	✓	✓		✓ With J Hughes
6	Roads & Track - Depot	Kirsty	✓	✓	✓	✓		✓ With J Hughes
6	Depot Substation	Kirsty	✓	✓	✓	✓		✓ With J Hughes
6	Depot Access Roads	Kirsty	✓	✓	✓	✓		✓ With J Hughes
6	Depot Earthworks	Kirsty	✓	✓	✓	✓		✓ With J Hughes

Section	Detailed Description	Owner	1st Draft Concurrency Gantt	2nd Draft Incl Initial PM Info and Chronological Info	Evidence Folder -soft copy	3rd Pass incl final PM Info and Soft Copy evidence	Signed-Off	Evidence Folder - hard copy
7a	Gogarburn Underbridge - S29	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7a	Gogarburn Culvert No. 1 - S30	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7a	Track - Section 7	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7a	Ingliston P & R TS	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7a	Ingliston P & R Substation	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7a	Gogarburn Culvert No. 2 -S31	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7b	Gogarburn Culvert No. 3 -S34	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7b	Hilton Car Park	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7b	Gogarburn RW - W14/W15	Kirsty	✓	✓	✓	✓		✓ With J Hughes
7b	Edinburgh Airport TS	Kirsty	✓	✓	✓	✓		✓ With J Hughes

2nd Draft includes yellow section of queries from PM meetings and Red section of chronological events from Delay spreadsheets

3rd Pass includes Final info from PM mtgs and inclusion of soft copy info