
From: Richard Jeffrey
Sent: 04 June 2009 09:51
To: David Mackay; Stewart McGarrity; Steven Bell; Graeme Bissett
Cc: Mandy Haeburn-Little
Subject: meeting with BSC

Stewart and I met with BSC yesterday. I thought the meeting went well. There were lots of things to take away and I suggest a verbal update is best.

Issues raised

One team
Contract structure
£50m-£80m 'demands'
Delay 'demands'
Design changes responsibility
Team attitudes
On site standards

Actions agreed

Steven and Martin F to hold a two day facilitated workshop in next 2 weeks to solve top 10 BDDI to IFC issues (each side to provide list of top 5)
SB and MF to continue with programme workshop on 16/17 June in a spirit of pragmatism
SB and MF to arrange a workshop to agree a site by site look at what progress can be made/facilitated
RJ to consider supplementary agreement for on street works

Tone of meeting

Siemens (Michael Flynn)- peacemakers
Cafe(Antonio Campos/Alejandro Urea) very quiet, but warm
BB(R Walker) – conciliatory, (Michael Heerd) broken record/table thumping
TIE (RJ and SM)- Balanced/reasonable/insightful etc!

Regards

Richard

Richard Jeffrey
Chief Executive

tie Limited
Citypoint
65 Haymarket Terrace
Edinburgh EH12 5HD

Direct line: [REDACTED]
Fax: [REDACTED]
Email: Richard.Jeffery@tie.ltd.uk

www.edinburghtrams.com
www.tie.ltd