

Tram – 3 month Look Ahead (08-Sep-08)

	MUDFA	INFRACO
September-08	Baltic St	
	Forth Ports	S19 Haymarket Viaduct – commencement of excavations
	Continue Leith Walk south	Complete Consortium Office
	Continue Leith Walk Close-out	Continue Murrayfield pitches-Souters
	Finalise enabling on George St/St Andrew Sq	Demolitions on Roseburn Street buildings
	Finalise Princes St (South St Davids – South St Andrews)	S23 Carricknowe Viaduct – fencing & haul roads
	St Andrews Sq	S20 Russell Road Bridge – TM & site clearance
	York Place/Picardy Place	Haymarket – Roseburn – track excavation
	West End Junction	Bankhead to Edinburgh Park South track excavation
	The Mound	S26 South Gyle Access Bridge – fencing and site clearance
	Haymarket	S27 Edinburgh Park Viaduct – Establishment & haul roads
	Continue Edinburgh TS to Gogarburn Roundabout	A8 underpass – Phase 1 (North side)
	A8 sewer	Depot – Building foundations, Access roads, earthworks
	Complete depot	S21B Murrayfield RW – Site clearance
	Airport	
October-08	Baltic St	Commence Leith Walk Roads chainage 100-350 (Cassel bank Street up to the Walk)
	Forth Ports	W3/W4 Russell Road
	Continue Leith Walk South	Haymarket Viaduct – foundations & sub-structure
	Continue Leith Walk Close-out	S29 Gogarbridge surcharge & piling for abutments
	St Andrews Sq	Haymarket to Roseburn Junction track excavation
	York Place/Picardy Place	W3/W4 Russell Road RW's – foundations
	The Mound	Murrayfield pitches
	Haymarket	S21B Murrayfield retaining wall piling
	Continue Edinburgh TS to Gogarburn Roundabout	S21C Murrayfield stadium underpass – site clearance
	A8 sewer	S23 Carricknowe Viaduct - excavation
	Airport	S20 Russell Road Bridge – piling &

		abutments
		S26 South Gyle Access Bridge – piling & abutments
		Balgreen – Saughton track excavation
		W11 Bankhead drive retaining wall- site clearance & piling
		S27 Edinburgh Park Viaduct – Approach ramps
		A8 underpass – Phase 1 (North side)
		Depot – Building foundations, Access roads, earthworks
November-08	Forth Ports	Leith Walk Roads chainage FOW junction
	Tower Street & Constitution Street	Continue all the above Structures
	Complete Leith Walk South	1A Roads & Tracks
	Complete London Rd to Picardy Place	1B Roads & Tracks
	Continue Picardy Place to York Place	Lindsay Road retaining Wall
	Continue St Andrew Square	Depot access roads
	Continue The Mound	Depot Building Ground Beams
	Continue Haymarket	
	Continue A8 Sewer	
	Continue Airport	