
From: Graeme Bissett [graeme.bissett@[REDACTED]]
Sent: 08 February 2007 12:18
To: Stewart McGarrity; Geoff Gilbert
Cc: Matthew Crosse; Willie Gallagher
Subject: RE: Updated Capital Costs for Tram

I agree with your proposed approach, we should get Andrew / Donald to agree that no documents go to CEC, but if they come down here they can review and discuss. Avoids them having any FOISA problems.

Regards
Graeme

Graeme Bissett

m : [REDACTED]

From: Stewart McGarrity [mailto:Stewart.McGarrity@tie.ltd.uk]
Sent: 08 February 2007 10:53
To: Geoff Gilbert
Cc: Matthew Crosse; Willie Gallagher; Graeme Bissett
Subject: RE: Updated Capital Costs for Tram

Geoff,

I believe Willie will have had the conversation with Andrew Holmes, but communication back down the line might not have been complete. I am not at all surprised that the message from TS to Rebecca was that they have concerns and in her position I would be barging our door down also.

My call is that now CEC officers have asked we must talk to them unless Andrew Holmes/Donald McGougan say otherwise. In the first instance, I would arrange a 'briefing' with Rebecca as CEC Finance rep and probably Max Thomson from CEC City Development to explain the work done. I am certain we will find that they will take comfort from what we are doing and we won't end up in the 3 legged debate you are worried about.

The briefing would be preceded by a phone call from Willie (or me or Graeme) to Andrew H and Donald McG reiterating the need for absolute respect for the commercial sensitivity of the material.

Willie / Graeme – any comments?

Stewart

Stewart McGarrity
Finance & Performance Director
tie Limited
[REDACTED]

From: Geoff Gilbert
Sent: 07 February 2007 20:05
To: Stewart McGarrity
Subject: FW: Updated Capital Costs for Tram

Stewart

I guess that this was always going to come. Ideally I would like to get settled with TS before sharing with CEC otherwise I end up with a three way debate. Any views? Has Willie had any conversations with Andrew H/CEC on this.

Regards

Geoff Gilbert - Project Commercial Director
TRAM Project

tie limited
Verity House
19 Haymarket Yards
Edinburgh
EH12 5BH

tel [REDACTED]
mo [REDACTED]

From: Rebecca Andrew [mailto:rebecca.andrew@edinburgh.gov.uk]
Sent: 07 February 2007 13:44
To: Geoff Gilbert
Cc: Duncan Fraser; Stewart McGarrity; Donald McGougan
Subject: Updated Capital Costs for Tram

Geoff,

I spoke to Lorna at Transport Scotland yesterday regarding your analysis of the infraco bids.

Lorna informs me that you have provided TS with two reports (one from yourselves and another from Scott Wilson) with updated Capital Costs.

While the figures she quoted remain in line with those in the DFBC, she said TS had some concerns regarding the lack of evidence for some of the cost assumptions.

I'd be grateful if you could provide CEC with the information supplied to TS as well as any responses you have given to their queries.

It's worth noting that formal CEC approval of the DFBC was caveated and that approval of MUDFA and continuation of infraco needed confirmation of prices from Infraco bids.

Thanks for your help,

Rebecca

Rebecca Andrew | (Acting) Principal Finance Manager | Financial Services | The City of Edinburgh Council | Waverley Court, Level 2:5, 4 East Market Street, Edinburgh, EH8 8BG | Tel [REDACTED] | rebecca.andrew@edinburgh.gov.uk | www.edinburgh.gov.uk

This Email and files transmitted with it are confidential and are intended for the sole use of the individual or organisation to whom they are addressed. If you have received this Email in error please notify the sender immediately and delete it without using, copying, storing, forwarding or disclosing its contents to any other person. The Council has endeavoured to scan this Email message and attachments for computer viruses and will not be liable for any losses incurred by the recipient.

The information transmitted is intended only for the person to whom it is addressed and may contain confidential and/or privileged material. If you are not the intended

recipient of this e-mail please notify the sender immediately at the email address above, and then delete it.

E-mails sent to and by our staff are monitored for operational and lawful business purposes including assessing compliance with our company rules and system performance. TIE reserves the right to monitor emails sent to or from addresses under its control.

No liability is accepted for any harm that may be caused to your systems or data by this e-mail. It is the recipient's responsibility to scan this e-mail and any attachments for computer viruses.

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information legislation and the Data Protection legislation these contents may have to be disclosed to third parties in response to a request.

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, High Street, Edinburgh, EH1 1YT.
