## TRAM IPG - ACTION NOTE - 4 AUGUST 2010

**Present:** Tom Aitchison (chair), Dave Anderson, Carol Campbell, Andy Conway, Alan Coyle, Barry Leathem (note) Alastair Maclean, Donald McGougan, Lynn McMath, Marshall Poulton, Isabell Reid.

Item	Subject	Decision/Action	Action By
1	Note of previous meeting – 7 July	<ul> <li>Agreed as accurate.</li> <li>CAAD <u>ACTION</u> DA to update position at next Tram IPG meeting.</li> </ul>	DA
2	Highlight Report – 4 August	<ul> <li>Project Carlisle- noted negotiations ongoing between tie and BB on BB proposal, with tie preparing a counter proposal, however current indications are that a negotiated settlement appears unlikely;</li> <li>Project Carlisle- agreed the Council must continue to emphasise to tie the need for a meeting of tie/BB principals and to press upon BB that they are running out of time to reach a negotiated settlement;</li> <li>Project Carlisle- Remedial Breach Notices- noted tie preparations to issue remedial breach notices and the potential risks this action poses to the continued engagement of BB in Project Carlisle;</li> <li>Project Notice: Termination- agreed that the Council must quickly develop a road map in the event of termination, identifying the options available, risks associated (inc legal, step-in risks) ACTION MP/AM/AConway/ACoyle;</li> <li>Agreed in exploring options the Council must engage fully with Transport Scotland on grant conditions ACTION DMcG/ACoyle;</li> <li>TMO- Project Assurance review- noted that actions identified are being taken forward with tie but the review report will not be formally issued to tie;</li> <li>Tram IPG remit- agreed to provisionally accept revised remit subject to DA/MT agreement;</li> </ul>	MP/AM/ AConway/ACoyle DMcG/ACoyle

Item	Subject	Decision/Action	Action By
		<ul> <li>Future reports-Tram Traffic Regulation Orders- noted papers to be made public on 23/24 August, one month in advance of meeting date on 21 September;</li> </ul>	
		Future reports- Remuneration Strategy <u>ACTION</u> TA/JI to discuss.	IL/AT