
From: Brian McCall - TSS
Sent: 29 November 2007 13:51
To: Roger.Bennett@scotiagasnetworks.co.uk; mandy.nelson@alfredmcalpineplc.com; simon.phillips2@alfredmcalpineplc.com; Duncan Fraser - CEC; Tara Edgar; Steve Gorry; Neil Hobson; Gillian Arnot; sandy.wallace@edinburgh.gov.uk; Tom Clark - CEC; Graeme Barclay; Shaun Wallace - CEC; bill.murray2@alfredmcalpineplc.com; ron.polson@edinburgh.gov.uk; phil.sharky@ncpservices.co.uk; Ronnie Black; Mike Connelly; Keith Rimmer; rachel.goud@edinburgh.gov.uk; John McAloon - TSS; Harry Ogilvie - TSS; caroline.mackay@lbp.pnn.police.uk; Jim Ritchie; George Patterson; frank.white@lbfire.org.uk; catherine.gick@alfredmcalpineplc.com; Michael Blake; tom.cowan@edinburgh.gov.uk; andrew.malkin@alfredmcalpineplc.com; roddy.aves@alfredmcalpineplc.com; jwhite@lothianbuses.co.uk; Wendy Bailey - CEC; Alf Orriell; John Casserly; jalexander@scotamb.co.uk; traffic.mgt@lbp.pnn.police.uk; Phil Douglas; bernie.japs@edinburgh.gov.uk; Jackie Paton; wcampbell@lothianbuses.co.uk; Allan Hill - TSS; Susan Clark
Subject: Revised Trial Hole Programme for Constitution Street
Attachments: Constitution St Trial Hole Programme Rev 2 Dec 07.doc

TMRP

Revised Trial Hole Programme for Constitution Street

Please find attached the revised Trial Hole programme for Constitution Street. Note that the Trial Hole locations are noted in the plans previously issued.

Approval from the Stakeholders has been received for the Trial Holes to be undertaken up to the 21st of December. The remainder of the Trial Holes programmed will be revisited for approval at a later TMRP in December.

I hope that this has been of assistance.

Regards

Brian McCall
Senior Engineer
Lead Traffic Management and Assistant Roads Design Reviewer
tie Ltd

Mob: [REDACTED]