



Mr Dave Anderson
Director of City Development
City of Edinburgh Council
Waverley Court
4 East Market Street
Edinburgh
EH8 8BG

Our Ref: PD CORR 114 SB/JS

Your Ref: SS/1/AC

Date: 23 July 2008

Dear Dave,

**Edinburgh Tram Network
Planning Prior Approvals
Shandwick Place**

I refer to the above and your letter of 1 July and my letter of 11 July.

Shandwick Place (Batch 1/17)

I confirm that Infraco has been instructed to relocate the tram stop to allow sufficient space for a controlled, staggered pedestrian crossing whilst minimising the visual impact to the listed Gladstone statue. In addition, instructions have been issued to retain the tram control cabinet on the south side of the crescent and that proposed lighting should be positioned around the gardens as per existing arrangements to minimise any adverse visual impact to the listed properties.

tie are currently evaluating any entitlement that Infraco (SDS) may have regarding recovery of time or costs and I will confirm the outcome in the next few weeks.

Murrayfield Tramstop (5/06) and Murrayfield Retaining Wall (5/07)

I confirm that Infraco have been instructed to incorporate the latest requirements from Lothian and Borders Police. In addition, the requirement to introduce a visual pattern into the blockwork to "breakdown" the visual impact of the structure has also been instructed.

tie are currently evaluating any entitlement that Infraco may have regarding recovery of time or costs as a result of these instructions.

tie limited

Citypoint 65 Haymarket Terrace Edinburgh EH12 5HG

tel +44 (0) 131 622 8700 / 622 8600 fax +44 (0) 131 622 8301 / 622 8601 www.tie.ltd.uk

Registered in Scotland No: 210848 at City Chambers, High Street, Edinburgh EH1 1YP

Direct dial: +44 [REDACTED]

e-mail: steven.bell@tie.ltd.uk

web: www.tie.ltd.uk

BFB00058349_0001

The initial assessment suggests that these changes will attract additional costs and I shall forward appropriate details to you and Duncan Fraser in early course.

Please contact me if you require any further details

Yours sincerely,



Steven Bell
Project Director – Edinburgh Tram