

Mr Steven Beattie
MUDFA Project Director
Carillion Utility Services
Western Harbour
Leith Docks
Edinburgh
EH6 6QF

● Our Ref: DEL.MUDFA.14050.MoC.GB

Your Ref: CUS/tie/letter//Projects/2171

Date: 05 May 2009

Dear Steven,


**EDINBURGH TRAM PROJECT – MUDFA
Section 5C BT Duct Remedial Work**

We acknowledge receipt of your letter referenced above, in response to our letter DEL.MUDFA.13723.

The **tie** letter was issued to record the failure of Carillion's Quality Management System. It was confirmed that the works carried out on section 5C did not meet the requirements of BT standard LN550, subsequently causing a delay to the handover of this infrastructure for cabling to BT Openreach and ultimately release of this section for construction of the track slab.

Your comments in letter CUS/tie/letter/GC/Projects/2034 are wholly unsubstantiated and attempt, once again, to waive your responsibilities in the delay of handover of this section.

Yours sincerely,



**Graeme Barclay
Construction Director – MUDFA**

cc: Ian Clark; Kevin Gray

tie limited

Citypoint, 65 Haymarket Terrace, Edinburgh, EH12 5HD

tel +44 (0) 131 622 8380 / 623 8600 fax +44 (0) 131 622 8381 / 623 8601 web www.tie.ltd.uk

Registered in Scotland No. 230949 at City Chambers, High Street, Edinburgh, EH1 1YJ

delivering transport projects

CAR00000107_0001