



**Infrastructure Services**

MUDFA Project  
Western Harbour  
Leith Docks  
Edinburgh  
EH6 6QF

Telephone 0131 561 2800  
Facsimile 0131 561 2811  
www.alfredmcalpineplc.com

Ref: AMIS/tie/letter/SM/Projects/1029

12<sup>th</sup> May 2008

**Mr. Graeme Barclay**  
tie MUDFA Utilities Construction Director  
tie Limited.  
Citypoint,  
1<sup>st</sup> Floor,  
65 Haymarket Terrace,  
Edinburgh.  
EH12 5HD

Dear Graeme,

**Subject: MUDFA Alfred McAlpine Infrastructure Services (AMIS) – Contract A150**  
**MUDFA Sub Committee Report – 7<sup>th</sup> May 2008.**

I refer to the above noted Report and the subsequent discussions between the under signed Mr. Steve Hudson and primarily Mr. Graeme Barclay, Mr. John Casserly and Mr. Steven Bell of tie Limited.

In order to confirm these discussions AMIS MUDFA wish to refute the content of the Report in its entirety, specifically the Executive Summary, assertions relating to the Revision 07 Programme and the ongoing unsubstantiated and anecdotal assertions relating to the availability of AMIS MUDFA resources.

In future AMIS MUDFA insist a more open and collaborative approach be adopted to the preparation of these Reports.

Yours sincerely,

For and on behalf of **Alfred McAlpine Infrastructure Services Ltd**

**David Smith**  
**MUDFA AMIS Project Director**

**Copies:-**

tie Project Team  
John Casserly

**MUDFA Project Team**  
Keith Gourlay  
Steve Hudson

