
From: Willie Gallagher
Sent: 02 July 2007 15:29
To: david_mackay@[REDACTED]
Subject: FW: Efficiency review - PRIVATE & CONFIDENTIAL
Attachments: Efficiencyreviewsummary.xls

This is what makes the pain worthwhile!

From: Stewart McGarrity
Sent: 02 July 2007 10:54
To: Willie Gallagher; Graeme Bissett; Steven Bell; Matthew Crosse; Susan Clark; Geoff Gilbert; Jim McEwan; Colin McLauchlan
Cc: Miriam Thorne
Subject: Efficiency review - PRIVATE & CONFIDENTIAL

PRIVATE & CONFIDENTIAL

Dear All (from the piano player),

Attached is the current state of play as I see it on the review of tram cost against the latest Project Managers' reports which in turn reflect potential variances in costs (compared to the DFBC budgets) which have not been through the Change Control process. These estimates and have been opened up to challenge over the past couple of weeks.

If you have questions or disagree with any of this can you please call me on [REDACTED]

Regards,

Stewart

Stewart McGarrity
Finance & Performance Director
tie Limited
[REDACTED]