



Parsons Brincherhoff Our Ref:

ULE90130-SW-LET-00255

Your Ref:

40.11.04 dated 8th September 2006

26th September 2006

tie City Point, 1<sup>st</sup> Floor 65 Haymarket Terrace Edinburgh EH12 5HD

Attention:

Ailsa McGregor

Dear Ailsa

## Preliminary Design Process

The **tie** letter ref. 40.11.04 dated 8<sup>th</sup> September 2006, indicates that tie has re-prioritised the Preliminary Design Process. This is not in accordance with the Agreement between tie and SDS.

The SDS Preliminary Design was submitted on 30<sup>th</sup> June 2006 The agreed review response period, in accordance with our Agreement, ended on 28<sup>th</sup> July 2006. No formal response comments were received from tile by this date.


Any late review comments which result in the re-working of documentation will have a disruptive effect on the delivery of our main programmed works.

We will mobilise extra staff to prepare additional Preliminary Design documentation upon the receipt of a formal change instruction.

Yours faithfully



cc. David Hutchison Jonathan Bloe. Jason Chandler SDM's Jes Hansen Day File



Over a Contray of Engineering Espelicites In association with Halcrow Corderny, Ion White Associates Quill Power Communications, SDG Passono Brinotestrati Ltd Registered in England and Waliss Na. 2854614, Registered Offices Amber Count, William Amidtong Drive Newscotle upon 15me NE4 7YQ.