
From: Alasdair Slessor
Sent: 21 December 2006 15:54
To: Nina Cuckow - TSS; Susan Clark
Subject: RE: Risk register; closed issue.

Nina,

Thanks.

3rd Jan 07, will be good.

Best,

Alasdair

From: Nina Cuckow - TSS
Sent: 21 December 2006 12:46Nina,

To: Susan Clark
Cc: Alasdair Slessor
Subject: RE: Risk register; closed issue.

This risk was closed at the risk review workshop that took place on 26 September as it was considered to be covered by the more general risk 44 which has an impact on Project Management and is owned by Ailsa. Therefore, it would not appear in the MUDFA risk register as it is not owned by Alasdair or shown as impacting on MUDFA.

However, given what Alasdair has detailed below I would suggest that Risk 44 requires to be updated and/or a more specific risk relating to MUDFA be generated. This should be done through Active Risk Manager, therefore Alasdair, we should have a 1-2-1 session about use of ARM asap and also the nature of this specific risk. Let me know when you are available - I am in tomorrow am and back on 3 January - about 1.5-2 hours should be set aside.

I look forward to hearing from you, Alasdair.

Cheers
Nina

Nina Cuckow
Trams Project Risk Manager
Edinburgh Tram Network

CityPoint
1st Floor
65 Haymarket Terrace
Edinburgh
EH12 5HD

 Edinburgh Tram Network)

Did you know Trams attract more people out of their cars than any other form of public transport. One in five peak hour tram travellers in the UK used to use their car. At weekends this rises to half of all people travelling.

Senior Consultant
Turner & Townsend
1 Osborne Terrace
Edinburgh
EH12 5EG

T: [REDACTED]

From: Susan Clark
Sent: Thu 21/12/2006 11:58
To: Nina Cuckow - TSS
Subject: FW: Risk register; closed issue.

Nina

Alasdair raises a valid point.

Susan

Susan Clark
Delivery Director - Tram

.....
tie limited
Verity House
19 Haymarket Yards
Edinburgh EH12 5BH

Tel: +44 (0)131 622 8311
Fax: +44 (0)131 622 8301
Mobile: + [REDACTED]
Email: susan.clark@tie.ltd.uk

From: Alasdair Slessor
Sent: 21 December 2006 11:53
To: Susan Clark; Andie Harper; Geoff Gilbert
Cc: Alasdair Slessor
Subject: Risk register; closed issue.

Risks register issue number 184.

Poor performance by SDS	Failure to deliver timely design for utilities works	Delay and project management costs.	No	Closed - Treated
-------------------------	--	-------------------------------------	----	------------------

This risk appears; closed-treated.

(It is not a regarded as a MUDFA responsibility in the register).

It would be remiss of me not to offer comment.

Poor performance by SDS to deliver reasonable design for utility works must surely continue to be the biggest single risk to the programme.
SDS performance in delivering Section 3b, an "easy section", (due 15/12/06, status: currently under review), has not increased confidence to the degree that the risk is closed.

If I am misinterpreting the information, I would be pleased to be corrected.

Thanks,

Alasdair.