



RECEIVED
22 NOV 2007
23 NOV

EDINBURGH TRAM PROJECT DESIGN OFFICE	
REFERENCE NO	
DISCIPLINE STE	
ACTION BE	DATE AD

Steve Reynolds
 Parsons Brinckerhoff
 Edinburgh Tram Network Project
 City Point
 65 Haymarket Terrace
 Edinburgh
 EH12 5HD

Ref. DES-ADM-780

Date: 22 November 2007

Dear Steve

EMC Outstanding Issues

tie is very concerned about the lack of progress with modelling work necessary to assure compatibility with Network Rail assets and infrastructure. On behalf of tie, Colin Kerr e-mailed Bruce Ennion on 13 November setting out some acceptable alternate consultancy options to progress these critical modelling works. Despite this e-mail and SDS's acknowledgement that EMC documentation is overdue, SDS has offered no credible plan to produce the necessary modelling through its existing arrangements and has not proposed to use any of the alternates offered by tie.

There is a significant value engineering opportunity that could be realised. However, the current SDS performance on EMC modelling is likely to prevent realisation of the opportunity unless the situation is rectified. As a result tie has regretfully decided that it must contract directly with David Bradley to undertake EMC initial modelling by 7 December 2007. The results of this work will be provided to SDS and it will be for SDS to undertake the more detailed modelling that follows. tie has been mindful that undertaking initial modelling work by 7 December will allow use of Christmas possessions to undertake on-site testing to verify initial results.

By this letter tie requires SDS to co-operate fully with Mr Bradley including through the provision of information as set out in Colin Kerr's e-mail of 22 November to Les Brunton, Simon Price and Gordon Callander. SDS shall keep Colin Kerr informed of all communication between SDS and Mr Bradley. tie also expects to see a credible programme for delivery of the remaining EMC work in line with the master programme.

Yours sincerely



Damian Sharp
 Project Manager
 Edinburgh Tram Project

Copy to David Crawley, Tony Glazebrook and Colin Kerr

tie limited
 Verity House 19 Haymarket Yards, Edinburgh EH12 5BH
 Tel: +44(0)1131 622 8300 Fax: +44(0)1131 622 8301 web: www.tie.co.uk
 Registered in Scotland No. 230945 at City Chambers, High Street, Edinburgh EH1 1YJ

delivering transport projects