
tie Limited 

Minute of the CEC/tie Legal Affairs Group Meeting 

Date: Monday 14 January 2008 

Time: 16.00 -17.30 

Venue: CityPoint II 

In attendance Willie Gallagher tie 
Graeme Bissett tie 
Susan Clark tie 
Matthew Crosse tie 
Andrew Fitchie DLA 
Duncan Fraser CEC 
Gill Lindsay CEC 
Rebecca Andrews CEC 
Robert Millar CEC 
Colin MacKenzie CEC 
Andy Conway CEC 
Nick Smith CEC 
Steven Sladdin CEC 
Alan Coyle CEC 

Apologies Andrew Holmes CEC 
Alasdair Sim tie 

Circulation Above 

1. Financial Close Programme 

GB summarised the list which contains all the documents that 
are required for financial close. These are separated into 
sections, which show the owner of the document and who is 
required to sign it. 

GB explained the process that tie developed in order that a data 
room can be created in the CityPoint offices. Meetings have 
been arranged this week and next with CEC/ tie/ TEL to explain. 
The data room will hold hard copies of all documents relevant to 
financial close; they will also be together on the extranet. 

A report will be produced for the three board meetings (tie, TPB 
and TEL) due to take place next week to report the summary 
status on all the documents on the list, including risk matrices. 
GB noted that CEC will to produce their own report for their 
council meetings. 
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tie Limited 

CM to check through tie's documents list to ensure consistency CM 16.01 
and accuracy with the CEC document list. 

The lnfraco suite should be finalised a week today; a report will 
be written alongside but will not be completed until financial 
close. GB noted that the status of this should be more apparent 
by the end of this week. A week on Tuesday there will be a 
state of the nation on the lnfraco week to discuss current status 
and what is still outstanding, and what the next stage will be. 

There will updates at all three board meetings next Wednesday. 
Also noted is that there will be an IPG meeting at the council on 
the Thursday. 

AF reported since the last LAC there have been four days of 
negotiations with BBS; with meetings set up for this week also. 
There is a need for consistency in the attendees of these 
meeting to ensure a steady flow to the discussion. AF agreed 
with GB that Monday would be an appropriate day to take status 
report. He also feels that they deal will not be done by Monday. 

AF also reported that CAF are working on revised contract terms 
relating to Siemens but AF is confident that they will have an 
agreed contract by Friday. There will be a session with PB on 
Thursday and then PB and BBS to settle novation. AF feels he 
has less visibility with PB and what issues could arrive from the 
meeting. 

Steven Bell has contracted Tramlines to find out whether an 
objection is going to be placed; this is unlikely to happen but we 
are unaware of that Alstom plans are. 

WG, GB and GL to touch base on Wednesday. 

2. Network Rail 
Formal Depot change was submitted on Friday. There should 
be no issues with this due to accelerated agreement with First 
Scotrail. This should be completed before financial close. 

Station change will be submitted by Wednesday, as there are 
still pieces of information missing; it is anticipated that this will 
not be complete for financial close. A liaison meeting has been 
arranged by Steven Bell to resolve any residual areas. The 
discussions regarding the car park are still ongoing. 

JS 
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Steven Bell held a review of the APA with Chris Horsley today. 
There is an outstanding issue of indemnity, advice has been 
sought from ORR and Transport Scotland, and more details will 
be expected tomorrow. WG is confident of a positive result from SB 15.01 
Network Rail. 

CEC have understanding that CPO is depending on the APA 
indemnity result but believe that it should be acceptable. 

Steven Bell to speak to AH and Donald McGougan regarding SB 16.01 
CPO as they will need confirmation in writing relating to access 
to land. GL confirmed that they can keep this on hold before 
they start analysing an alternative. 

Third Party Agreements 

BAA agreement; WG stressed that this should be completed by CM 16.01 
Wednesday and CEC have agreed to sign. 

Forth Ports agreement; the head of terms will be agreed before 
financial close but the agreement won't be as it is still missing 
design information. 

SRU, there is a possibility that this could be completed before 
financial close as much of the information relates to design and 
spec. tie are onto this with Lindsay Murphy leading. 

WG stressed again the importance of having these completed 
before end of January. 

tie Operating Agreement 

NS has pulled this together in draft form with tie's comments and NS 
this has been passed to AH and Donald McGougan for 
comment. WG will speak to AH on Wednesday to ensure that 
this goes through quickly. All confirmed that this should be 
signed off this week. 

TEL Operating Agreement 

NS sent out on Friday for comments; AH has looked over it but GL 
has yet to come back to NS. GL will keep pressure on this. 

tie and TEL Operating agreements are to be signed off before 
the board meetings take place next week. This will be a binding 
agreement for an interim period. 
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CEC to send all comments to NS before the close of business NS 
on Tuesday. NS to then send to GB for circulation to the TEL GB 
Board members. 

tie/ CEC License 

There are no issues with this and it will be concluded before the CM 18.01 
end of the week. 

Consents Paper 

This is to be read and comments back to AF by Tuesday and DS ALL 15.01 
to attend next LAC meeting. 

Funding Letter and CEC Guarantee 

This is being held up due to wording inconsistency noticed by RA 16.01 
TS. RA has drafted a letter for Donald McGougan to sign which 
will cover this. 

3. Review of Last LAC Meeting Minutes 

The minutes from the LAC meeting on ih January 2008 were 
reviewed. Unless otherwise noted in the following sections, all 
actions arising from these minutes have been completed by the 
identified individuals. 

AOB 

RA is concerned regarding advanced purchases of materials 
and whether CEC would risk losing money should BBS have 
financial difficulties. AF will include and discuss bonding 
advanced payments with BBS to provide comfort to CEC. 

It was decided that dealing with the street trader face to face 
(and offer another trading location) would produce better results 
than suspending their licenses. Communication has already 
taken place between CEC and the Stakeholder team to make 
contact with these traders. DF also noted whether they could fall 
into the small businesses compensation category. 

Next Meeting 

Monday 21st January 2008 @ 16:00pm at Citypoint 

AF 18.01 
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