
From: 
Sent: 
To: 
Subject: 

Jim Grieve 
10 September 2007 12:17 
Rebecca Andrew 
RE: Additional Staff Resources 

Rebecca, I agree with your suggestion that these resources should be funded by tie. There should be sufficient 
headroom for such a finite and relatively small sum, given the bigger picture. As you know if we had to find money 
from our budgets, it would be at the expense of something else and we are already into the bone in finding more 
efficiencies! Jim 

From: Rebecca Andrew 
Sent: 10 September 2007 11 :49 
To: Andrew Holmes; Jim Grieve 
Cc: Alan Coyle; Alan Redden; Colin Kennedy; Andy Conway; Colleen Jennings 
Subject: FW: Additional Staff Resources 

Andrew/Jim, 

Please see attached email from Duncan regarding tram staffing resources. 

In the current year, approximately £900k of staff costs (agency staff working on the tram and/or backfill) are being 
funded from the tram capital budget, which is controlled by tie. This is because the Council requires additional staff to 
process approvals and acquire land. This funding was for 06/07 and 07/08 only as the original project timetable 
assumed approvals would be obtained by this date. However, as you are aware, the timetable for approvals has 
slipped due to designs not being submitted by the designers. Additional CEC staff will therefore be required in 08/09 
(estimated cost around £500k - Duncan to confirm), but there is no funding available. 

tie assert that you have confirmed that these costs will be funded from CEC budgets. Is this the case? If so, how is to 
be funded? Given the restrictions on CEC budgets (both revenue and Capital), it would seem more sensible to fund 
these costs from the tram budget. I would recommend that you suggest to tie that these additional costs be offset by a 
commensurate reduction in tie's project management costs, which have an element of slack in them according to the 
latest draft of the business case. 

Please let me know your thoughts on this matter, as I would like it to be resolved before the budget process begins in 
earnest. 

Thanks 

Rebecca 

Rebecca Andrew I (Acting) Principal Finance Manager I Financial Services I The City of Edinburgh Council I Waverley 
Court, Level 2:5, 4 East Market Street, Edinburgh, EH8 8BG I Tel 0131 - I 
rebecca.andrew@edinburgh.gov.uk I www.edinburgh.gov.uk 

From: Duncan Fraser 
Sent: 07 September 2007 16:26 
To: Andrew Holmes 
Cc: John Jenkins; Andy Conway; Rebecca Andrew 
Subject: Additional Staff Resources 

I can confrim that currently the projected programme for approvals roles forward into next financial year. 
Consequently we have identified a sum of money to cover these costs. however I have been advised by tie 
that no provision is now being made for this because CDD has agreed to cover these costs? Can I ask if this 
is an agreement that you have made with tie. If this is the case can we discusss how this is to be funded. 
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Regards 

Duncan Fraser 

Tram Coordination Manager I City of Edinburgh Council 
Level 1 I Citypoint I 65 Haymarket Terrace I Edinburh I EH12 5HD 
Citypoint (tie) 0131 City Chambers 0131 
duncan.fraser@edinburgh . .9.ov.uk 
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