
From: 
Sent: 
To: 
Cc: 
Subject: 

Graeme Bissett [graeme.bissett-
12 September 2007 12:43 
Geoff Gilbert 
Willie Gallagher; Steven Bell; Matthew Crosse; Susan Clark 
RE: Brief for risk review 

This feels like a real loose cannon. The previous discussion to which I was a party was focused on 

quantifying where possible the risks in the matrices and relating them to the contingency allowance in the 

cost estimate and to the insurance cover. I understood that the tie team with DLA would prepare this and 

discuss it with CEC. We didn't agree to a full-scale third party review. In addition to the workload required, 

the reviewers will be on a mission and it is unlikely that dialogue to resolve their findings in w/b 17/10 

will work, since papers need to go to the council on 18/10. 

This isn't a comment on concerns about underlying quality. This is a new and extensive piece of work 

which has the potential to knacker the programme. 

Regards 

Graeme 

Graeme Bissett 

m: +44 

From: Geoff Gilbert [mailto:Geoff.Gilbert@tie.ltd.uk] 
Sent: 12 September 2007 12:02 
To: Graeme Bissett 
Subject: FW: Brief for risk review 

Graeme 

The situation has moved on since yesterday. Please see copy of the enclosed Email. My understanding is that this as 
a result of Donald McGoogan's requirements. Happy to discuss if you require. 

Regards 

Geoff Gilbert - Project Commercial Director 
TRAM Project 

tie limited 
Verity House 
19 Haymarket Yards 
Edinburgh 
EH12 SBH 

From: Geoff Gilbert 
Sent: 12 September 2007 09:49 
To: Rebecca Andrew (rebecca.andrew@edinburgh.gov.uk) 
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Cc: Miriam Thorne; Matthew Crosse 
Subject: Brief for risk review 

Rebecca 

Please see the annotations on your draft brief. Although you did not ask I have made comments on the deliverables 
to make them more specific to what I think you are after. 

I am concerned about the level of input that would be required by the Project to support this and the potential adverse 
impact on our programme. The Project is currently in the intensive period of closing the procurement phase for 
Preferred Bidder Phase for recommendation to the TPB and also preparing for the OGC review which follows 
immediately thereafter. If we are to maintain our programme we cannot provide any organisation with input into their 
process on an as required basis, it will need pretty detailed co ordination with a clear understanding in advance of the 
input required. We will not be able to give any time before the Tram Project Board on 261

h September given the 
intensive work required to prepare the preferred bidder recommendations and Final Business Case. The Final 
Business Case v1 will be in draft form until approved by the TPB, therefore it would not be appropriate to be issued to 
external reviewers until it has been approved by the TPB. 

Please feel free to call me if you wish to discuss this further. My mobile is the best number to get me on. 

P.S. I'm perhaps being a little picky but the CSP brief implies that the Project has not been transparent in its dealings 
with CEC. This is most definitely not the case, we report on a period basis to CEC and answer all questions asked 
and provide all further information requested. In addition Duncan has been invited to the PD reviews at which risk and 
budget position are reviewed and discussed. 

Regards 

Geoff Gilbert - Project Commercial Director" 
TRAM Project 

tie limited 
Verity House 
19 Haymarket Yards 
Edinburgh 
EH12 SBH 

The information transmitted is intended only for the person to whom it is addressed 
and may contain confidential and/or privileged material. If you are not the intended 
recipient of this e-mail please notify the sender immediately at the email address 
above, and then delete it. 

E-mails sent to and by our staff are monitored for operational and lawful business 
purposes including assessing compliance with our company rules and system 
performance. TIE reserves the right to monitor emails sent to or from addresses under 
its control. 

No liability is accepted for any harm that may be caused to your systems or data by 
this e-mail. It is the recipient's responsibility to scan this e-mail and any 
attachments for computer viruses. 

Senders and recipients of e-mail should be aware that under Scottish Freedom of 
Information legislation and the Data Protection legislation these contents may have to 
be disclosed to third parties in response to a request. 

tie Limited registered in Scotland No. SC230949. Registered office - City Chambers, 
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