
Edinburgh Tram Network 
CEC £45m Contribution - Actions Required 

Developers Contributions - £18.lm 

Element Action Responsible 
Current S75 Of this only £400k has been received to date. A schedule David Cooper/ 
Agreements - needs to be developed, indicating likely timings of each Alison Paterson 
£3.2m contribution. This schedule should be reviewed on a 

quarterly basis. 
Imminent S75 This relates to large contributions, including land from David Cooper/ 
Agreements - Forth Ports, which are under negotiation. We need to Alison Paterson 
£7.9m produce a schedule detailing contributor, estimated with input from tie 

amount, state of negotiations and likely timing of each 
receipt. This should also be reviewed on a quarterly 
basis. 

Future S75 This figure was based on contributions agreed to date David Cooper/ 
Agreements - and more work is required. We need to identify specific Alison Paterson 
£7m areas of development or known projects ( eg St James 

Centre), and estimate amounts and timings of likely 
contributions. Again, this work should be reviewed on a 
quarterly basis 

Review current This is currently underway. Any changes in policy need David Cooper/ 
Tram Contribution to be included in above contribution schedules. Alison Paterson 
Policy 

Note: DC has advised that timings of contributions is difficult to anticipate, but its important to at least 
have a stab at this. 

Capital Investment Programme - £2.5m 

Element Action Responsible 
£lm 2005/2006 None - Contribution already made NIA 
£1.5m 2009/10 Ensure CIP 2007-10 includes contribution towards the Rebecca Andrew/ 

tram project Andrew Holmes 

Capital Receipts - £17.9m 

Element Action Responsible 
EDI/tie JV - £5m We need to determine whether the JV is an option, or Graham Tully/ 

whether this should just be added to the Capital Receipts David Rogers 
target. EDI/tie need to indicate whether they are still 
interested and whether the amount quoted is realistic. We 
also need to know timescales for any development 
profits. Meeting with David Rogers confirmed that he 
still thinks £5m is realistic 

£12.9m Develop a list of "ring-fenced" receipts for the tram Graham Tully/ 
project, and write a Council report earmarking them for David Rogers by 
trams. This list should include estimated receipt value early October 
and timing of each disposal and should be reviewed on a 
quarterly basis. At the moment only 2 receipts have been 
identified and a further £6-7m needs to be found. 

Land Contribution - £6.5m 
Element Action Responsible 
Council-owned We need to get an agreement in place with Transport Bill Miller/ Steve 
land- £6.5m Scotland over the value of the land that we are Sladdin 

contributing to the project. We need to produce a list of 
all the land we are contributing and a provide an 
independent valuation for each parcel. 
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Miscellaneous 
There are also small contributions which we need to decide whether or not to include in the £45m. 
These consist of: 
• Staff time - it is unlikely that this will be accepted by the SE, but it is worth recording it to 

demonstrate the resources CEC has put into the project 
• Rental Income - There will be a small amount of income from properties purchased in advance of 

construction commencing- the obvious one here is the Caledonian Ale House. We'll need to ring
fence any net income and add it to our contribution. Alternatively, we could use it to fund some of 
CEC' s internal costs 
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