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SETTLEMENT AGREEMENT 

among 

(1) tie LIMITED (company number SC230949), whose registered office is at City Chambers, 
High Street, Edinburgh, Midlothian, EH 1 1 YJ ("tie") which expression shall include its 
personal representatives, successors, permitted assignees and transferees; 

(2) THE CITY OF EDINBURGH COUNCIL the local authority for the City of Edinburgh 
constituted in terms of the Local Government etc (Scotland) Act 1994 and having its 
principal offices at City Chambers, High Street, Edinburgh EH 1 1 YJ ("CEC") which 
expression shall include its personal representatlves, successors, permitted assignees and 
transferees; 

(3) BILFINGER BERGER CIVIL UK LIMITED, a company incorporated in England and 
Wales under number 02418086 and having its registered office at 3 rd Floor Braywick Gate, 
Braywick Road, Maidenhead, Berkshire SL6 1DA ("BBUK") which expression shall include 
its personal representatives, successors, permitted assignees and transferees; 

(4) SIEMENS PLC, a company incorporated in England and Wales under number 00727817 
and having its registered office at Faraday House, Sir William Siemens Square, Frimley, 
Camberley, Surrey, GU16 8QD ("Siemens") which expression shall include its personal 
representatives, successors, permitted assignees and transferees; and 

(5) CONSTRUCCIONES Y AUXILIAR DE FERROCARRILES S.A., a company registered in 
Spain and having its registered office at J. M. Iturrioz 26, 20200 Beasain, Spain ("CAF") 
which expression shall include its personal representatives, successors, permitted 
assignees and transferees, 

(1), (2), (3), (4) and (5) together the "Parties", 

(3), (4) and (5) together the "Infraco". 

BACKGROUND 

A tie and Infraco (at that time comprising BBUK and Siemens) entered into a contract on 
14 May 2008 under which Infraco was appointed to carry out and/or manage the design, 
construction, installation, commissioning, tram procurement, system integration, 
infrastructure maintenance, tram maintenance and supply of related equipment and 
materials, trams and related infrastructure in respect of the Edinburgh Tram Network 
(such contract, amended as detailed below, is herein after referred to as the "Infraco 
Contract"); 

B By an agreement in writing dated 13 May 2008 ("Tram Supply Agreement") tie 
appointed CAF to design, manufacture and supply 27 Trams and to supply documentation 
and associated equipment in connection with the Edinburgh Tram Network; 

C By an agreement in writing dated 13 May 2008 ("Tram Maintenance Agreement") tie 
appointed CAF to provide services for the ongoing maintenance of the Trams and for the 
supply of consumables and spares for the Trams in connection with the Edinburgh Tram 
Network; 

D By a Minute of Variation in writing dated 14 May 2008 {"MoVl"), tie, BBUK, Siemens and 
CAF agreed that CAF would become a party to the Infraco Contract; 

E By agreements in writing dated 14 May 2008 ("Novation of Tram Supply and Tram 
Maintenance Agreements") tie and BBUK/Siemens agreed, with the consent of CAF as 
the Tram Supplier and Tram Maintainer, that BBUK/Siemens would take over the rights 
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and liabilities of tie as the "Client" (as defined in the Tram Supply Agreement and Tram 
Maintenance Agreement) under the Tram Supply and the Tram Maintenance Agreements; 

F The Infraco Contract was amended by the Princes Street Supplemental Agreement 
entered into between the Parties (excluding CEC) in March 2009 and re-executed on 29 
May 2009, a Minute of Variation between the Parties (excluding CEC) dated 3 June 2009 
("MoV2") and a Minute of Variation between the Parties {excluding CEC) dated 23 April 
2010 {"MoV3"); 

G Following a mediation between the Parties which took place at Mar Harr between 8 and 12 
March 2011 ("Mediation"), tie and Infraco entered into a Minute of Variation dated 20 
May and 10 June 2011 ("MoV4") in order to vary the Infraco Contract to give effect to 
the Prioritised Works (as therein defined); and 

H Following the Mediation it was agreed that the Parties and CEC would enter into this 
Settlement Agreement to give effect to the agreement reached at the Mediation. 

1. DEFINITIONS AND INTERPRETATION 

1.1 The definitions given in the parties section and the recitals to this Settlement Agreement 
and those set out below apply to this Settlement Agreement: 

1.1.1 "Tram Interface Agreement" means the agreement in the form set out in the Schedule 
Part D to be entered into on or around the date of this Settlement Agreement; 

1. 1.2 "Tram Supplier Integration" has the meaning given in the Tram Interface Agreement 
signed on or around the date of this Agreement. 

1.2 In the context of this Settlement Agreement where the Infraco Contract has defined a 
meaning to any capitalised word or expression used in this Settlement Agreement, the 
same meaning shall be given to it in this Settlement Agreement. 

1.3 Clause headings in this Settlement Agreement are for the convenience of the parties to 
this Settlement Agreement only and do not affect its interpretation. 

1.4 Unless the context otherwise requires: 

1.4.1 words importing gender include masculine, feminine and neuter; 

1.4.2 the singular includes the plural, and vice versa; and 

1.4.3 a reference to any Clause, Sub-Clause or Schedule is, except where it is expressly stated 
to the contrary, a reference to such clause, sub-clause or schedule to this Settlement 
Agreement and reference in any Schedule to any Part, Paragraph or Sub-Paragraph is, 
except where it is expressly stated to the contrary, a reference to such part, paragraph or 
sub-paragraph of that Schedule (as the case may be). 

1.5 From the date of this Settlement Agreement, but subject to Clause 3. l(a) below, the 
Parties rights and obligations under MoV4 shall cease. 

2. AMENDMENT OF THE INFRACO CONTRACT 

2.1 The Parties (excluding CEC) hereby agree that (i) the amendments to the Infraco Contract 
shown in the mark up of the Infraco Contract included in the Schedule Part A Section 1 
and Section 2 to this Settlement Agreement are hereby incorporated into the Infraco 
Contract and (ii) the amendments incorporated into the Infraco Contract under MoVl to 
include CAF as a party to the Infraco Contract are hereby deleted from the Infraco 
Contract. The provisions of the Infraco Contract shall have effect as so modified. 
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2.2 The terms and conditions of this Settlement Agreement, together with the Schedule Part 
A, represent the entire agreement between the Parties (excluding CEC) relating to the 
amendment of the Infraco Contract. Save as amended or dis-applied by this Settlement 
Agreement, all the terms and conditions of the Infraco Contract remain in full force and 
effect. 

2.3 The Parties (excluding CEC) agree that from the date of this Settlement Agreement Clause 
2.4 of MoV1 shall be dis-applied. tie agrees that from the date of this Settlement 
Agreement it shall release BBUK and Siemens from all and any liability of any kind 
whatsoever and howsoever arising whether past, present or future, under Clause 2.4 of 
MoV1. 

3. FULL AND FINAL SETTLEMENT 

3.1 The Parties agree that subject to clause 3.2 and clause 3.3, this Settlement Agreement is 
entered into in full and final settlement of all Disputes claims and entitlements, whether 
past, present or future, of any kind whatsoever and howsoever arising (whether in 
contract, delict (including negligence), for breach of (or compliance with) statutory duty, 
restitution or under any other theory of law, which arise out of or in connection with the 
Infraco Contract or the Infraco Works and which are founded upon facts events or 
circumstances occurring prior to the date of this Settlement Agreement, except: 

3.2 

(a) (i) any unresolved Disputes, claims or entitlements, notified in writing, by or 
against BBUK, Siemens tie or CEC in relation to the Prioritised Works (as defined in 
MOV4) accrued before the date of this Settlement Agreement (ii) any other 
entitlements listed in Schedule Part E to this Settlement Agreement and (iii) 
BBUK/Siemens' claim for payment (the entitlement to which is agreed in principle 
but the amount of the payment requires to be quantified and agreed) arising from 
the prolongation of the Infraco Works in the revision of the Programme from 
revision 3a to revision 4; 

(b) any Disputes, claims or entitlements by or of tie or CEC against BBUK/Siemens 
resulting from third party claims brought against tie or CEC (other than (i) claims 
brought against tie by any of the Indemnified Parties and (ii) claims brought 
against tie which relate to the performance of the Tram Supply Obligations and 
Tram Maintenance Services); 

(c) any Disputes claims or entitlements by or of tie against BBUK/Siemens which 
relate to a failure by BBUK/Siemens to comply with their system integration 
obligations under the Infraco Contract (in particular those obligations set out in 
clause 12 of the Infraco Contract); and 

(d) any Disputes, claims or entitlements by or of tie against BBUK/Siemens which 
relate to defects errors or omissions in the Infraco Works which BBUK/Siemens are 
responsible for pursuant to the terms of the Infraco Contract and which are due to 
design, materials, services or work which are not in accordance with the Infraco 
Contract. 

3.2.1 The settlement referred to in clauses 3.1 and 3.3 shall not prejudice any claim by BBUK, 
or Siemens against CAF under the Tram Interface Agreement and shall not prejudice any 
claim brought after the date of this Settlement Agreement by BBUK/Siemens against tie 
in respect of clause 12 of the Infraco Contract. 

3.2.2 The settlement referred to in clauses 3.1 and 3.3 shall not prejudice any claim brought 
after the date of this Settlement Agreement by CEC under the Tram Supply Agreement or 
the Tram Maintenance Agreement or by CAF pursuant to clause 4.13. 

3 
LON DO N\MCH\2 04859 21.18 

CEC02085622 0004 



3.3 Without prejudice to clause 3.2 and CAF's rights and obligations under the Tram Supply 
Agreement, the Tram Maintenance Agreement and the Tram Interface Agreement and 
notwithstanding that the Infraco Contract states that BBUK, Siemens and CAF shall have 
joint and several liability under the Infraco Contract, from the date of this Settlement 
Agreement : 

(a) CAF shall have no fu rther liability under the Infraco Contract; 

(b) tie and CEC release and discharge CAF from any and all duties, obligations and 
l iabilities owed under the Infraco Contract; and 

(c) tie and CEC waive against CAF all rights of action, claims or remedies it may have 
pursuant to the Infraco Contract. 

3 .4  Without prejudice to its other rights and remedies in relation to any existing breach or 
other claim (whether known or unknown at the date of this Settlement Agreement and 
whether or not the subject of any Remediable Termination Notice or Underperformance 
Warning Notice issued prior to the date of this Settlement Agreement) in relation to the 
Infraco Contract (save for those settled pursuant to clause 3. 1), tie agrees not to take 
any further action pursuant to any Remediable Termination Notice or Underperformance 
Warning Notice served prior to the date of this Settlement Agreement. 

4.  NOVATION 

4.1 Without prejudice to the terms of the Tram Interface Agreement CAF : 

(a) releases and discharges BBUK/Siemens from any and all duties, obligations and 
liabilities owed to CAF under the Tram Supply Agreement and the Tram 
Maintenance Agreement and accepts the liability of CEC under the Tram Supply 
Agreement and the Tram Maintenance Agreement in lieu of BBUK/Siemens; and 

(b) waives against BBUK/Siemens all rights of action, claims or remedies it may have 
pursuant to the Tram Supply Agreement and the Tram Maintenance Agreement. 

4.2 Without prejudice to the terms of the Tram Interface Agreement, BBUK/Siemens releases 
and discharges CAF from the further performance of CAF's duties and obligations under 
the Tram Supply Agreement and the Tram Maintenance Agreement. 

4.3 Without prejudice to the terms of the Tram Interface Agreement CAF undertakes to CEC 
to continue to perform all the duties and to discharge all the obligations of CAF under the 
Tram Supply Agreement and the Tram Maintenance Agreement and to be bound by their 
terms and conditions in every way as if CEC was and always had been a party to the Tram 
Supply Agreement and the Tram Maintenance Agreement in place of BBUK/Siemens. 

4.4 CAF warrants to CEC that, in respect of the duties and obligations which it has already 
performed under the Tram Supply Agreement and the Tram Maintenance Agreement, it 
has performed those duties and obligations in com pliance with all of the terms and 
conditions thereof and warrants to CEC that it shall be liable for any breach of the Tram 
Supply Agreement and the Tram Maintenance Agreement prior to the date of this 
Settlement Agreement. 

4 . 5  Without prejudice to Clauses 4 . 3  or 4 . 4 ,  CAF shall not contend under this Settlement 
Agreement that its liability to CEC is affected or d iminished by reason of BBUK/Siemens 
having suffered no loss and/or any loss claimed to have been suffered by CEC being 
different in character from that suffered by BBUK/Slemens. 

4.6 CAF confirm s  it was aware at the t ime of entering into the Tram Supply Agreement 
and the Tram Maintenance Agreement that CEC could suffer losses, damages, costs, 
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4.7 

expenses, claims, demands and proceedings as a result of CAF 's breach of the Tram 
Supply Agreement and the Tram Maintenance Ag reement. 

4. 7 . 1  Without prejudice to the gene rality of this Settlement Agreement, CAF warrants and 
undertakes to CEC that its duties and obligations under the Tram Supply Ag reement and 
the Tram Maintenance Agreement, whether or not required to be performed prior to the 
date hereof, have been and will be performed in accordance with the Tram Supply 
Agreement and the Tram Maintenance Agreement as appropriate and BBUK/Siemens 
warrant and undertake to CEC that except as provided for in this Settlement Agreement 
they have not waived or released CAF from any of its obligations under, nor varied the 
scope or terms of, the Tram Supply Agreement or the Tram Maintenance Agreement and 
that they are not personally barred from enforcing or seeking redress for any failure of 
CAF to comply with the Tram Supply Agreement or the Tram Maintenance Ag reement 
which failure BBUK/Siemens' senior management (who for the avoidance of doubt shall 
include Martin Foerder, Patrick Scully and Kevin Russell) were aware of at the date of this 
Settlement Agreement. 

4.7.2 CAF undertakes that it will not plead or rely on : -

(a) the defences of personal bar on the g rounds of BBUK/Siemens' words and/or 
actions and/or omissions prior to the date of this Settlement Agreement in 
response to any claims by CEC under the Tram Supply Agreement (other than in 
relation to Tram Supplier Integration (as defined in the Tram Interface 
Agreement)) or the Tram Maintenance Agreement ( other than in relation to Tram 
Supplier Integ ration) in respect of failures of CAF to comply with the Tram Supply 
Agreement or the Tram Maintenance Ag reement ; which failures CAF's senior 
management (who for the avoidance of doubt shall include the CAF International 
Business Division Western Europe Director and the CAF UK and Ireland Business 
Development Director involved with CAF's work in connection with the Edinburgh 
Tram Network) were aware of as at the date of this Settlement Agreement; 

(b) the defence of waiver on the g rounds of BBUK/Siemens' words and/or actions prior 
to the date of this Settlement Ag reement in response to any claims by CEC under 
the Tram Supply Ag reement (other than in relation to Tram Supplier Integration 
(as defined in the Tram Interface Agreement)) or the Tram Maintenance 
Agreement (other than in relation to Tram Supplier Integration). 

4.8 CAF acknowledges that any breach of the warranties in this Settlement Agreement may cause 
tie to be in breach of the Infraco Contract and/or cause tie and/or CEC to suffer loss and/or 
damage. 

4 .9  CAF acknowledge that CEC have and shall continue to rely upon all the Tram Works (as 
defined in the Tram Supply Agreement)  and Services (as defined in the Tram Maintenance 
Agreement) provided by CAF under the Tram Supply Agreement and the Tram 
Maintenance Agreement. 

4.10 Without prejudice to the terms of the Tram Interface Ag reement all rights of action, 
claims, and remedies against CAF under and pursuant to the Tram Supply Ag reement and 
the Tram Maintenance Ag reement vested in BBUK/Siemens (including their  accrued 
rights of action and remedies) shall automatically and without the need for any further action 
on the part of CEC, vest in CEC on the date of this Settlement Agreement. 

4. 1 1  Subject to clause 4.13, with effect from the date of this Settlement Ag reement CEC 
undertakes to perform all the duties and to discharge all the obl igations of BBUK/Siemens 
under the Tram Supply Agreement and the Tram Maintenance Ag reement and to be 
bound by their  terms and conditions in every way as if CEC was and always had been a 
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party to the Tram Supply Agreement and the Tram Maintenance Agreement in place of 
BBUK/Siemens. 

4. 12 With effect from the date of this Settlement Agreement, all rights of action claims and 
remedies under or pursuant to the Tram Supply Agreement and the Tram Maintenance 
Agreement vested in CAF shall, to the extent the same are founded upon facts, events or 
circumstances occurring on or after the date of this Settlement Agreement, lie against CEC 
and not BBUK/Siemens. 

4. 13  With effect from the date of this Settlement Agreement, CAF waives as against CEC all 
rights of action, claims or remedies it may have pursuant to the Tram Supply Agreement 
and the Tram Maintenance Agreement to the extent the same are founded upon facts, 
events or circumstances occurring prior to the date of this Settlement Agreement except 
any such rights of actions, claims or remedies : 

(i) founded upon clause 81 of or Schedule 25 to the Tram Supply Agreement (Minute 
of Variation to the Tram Supply Agreement); and/or 

(ii) founded upon clause 68 of the Tram Maintenance Agreement. 

The Parties agree that all rights of action claims and remedies founded on the events and 
circumstances set out in clause 4. 13(i) to (ii) shall lie against CEC and not BBUK/Siemens. 

4. 14 The Parties and CEC agree that the terms of the Tram Supply Agreement and the terms of 
the Tram Maintenance Agreement shall be and are varied in the manner set out in the 
Schedule Part B and the Schedule Part C respectively and that references to the Tram Supply 
and Tram Maintenance Agreements in clauses 5.3, 5.7 (if applicable), 5.9 (if applicable}, 5. 11 ,  
5. 12 and 5.13 shall be deemed to be references to such agreements as amended. 

4. 15 Nothing in the Settlement Agreement shall operate to entitle CEC to maintain and CEC 
waives all and any rights they may have to maintain on and at any time after the date of 
this Settlement Agreement that any instructions, approvals, certificates, consents, 
directions, reviews, extensions of time, relief, allowances, acceptances and the like 
("Client Decisions and Instructions") given or carried out by BBUK/Siemens or the Client 
Representative appointed by BBUK/Siemens under the Tram Supply Agreement and the 
Tram Maintenance Agreement prior to the date of this Settlement Agreement are not valid 
and proper Client Decisions and Instructions given or carried out under the Tram Supply 
Agreement and the Tram Maintenance Agreement by virtue of the fact that such Client 
Decisions and Instructions are given or carried out by a party other than CEC or a Client 
Representative appointed by CEC. 

4. 16  Nothing in the Settlement Agreement shall operate to entitle CEC to maintain and CEC 
waives all and any rights they may have to maintain on and at any time after the date of 
this Settlement Agreement that any information, notifications, notices, certificates and the 
like ("CAF Information") given by CAF to BBUK/Siemens or to the Client Representative 
appointed by BBUK/Siemens under the Tram Supply Agreement and the Tram 
Maintenance Agreement prior to the date of this Settlement Agreement has not been 
validly and properly given under the Tram Supply Agreement and the Tram Maintenance 
Agreement by virtue of the fact that such CAF Information is given to a party other than 
CEC or a Client Representative appointed by CEC. 

4. 17 Notwithstanding any other provision of this Settlement Agreement ; with effect from the 
date of this Settlement Agreement, CEC waives all r ights of action, claims and remedies 
against CAF under or pursuant to the Tram Supply Agreement and the Tram Maintenance 
Agreement that may arise as a consequence of any failure by CAF to comply with any of 
the programme dates set out in Schedule 4 (Programme) to the Tram Supply Agreement 
(or as adjusted in accordance with the Tram Supply Agreement) prior to the Schedule 4 to 
the Tram Supply Agreement being varied in the manner set out in the Schedule Part B. 
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5.  CONFIDENTIALITY 

The Parties (whether acting by or through their respective directors, officers, servants or 
agents or any of them or through any company or otherwise howsoever) shall keep 
confidential and not discuss or disclose to any other person either generally or specifically 
the terms of this Settlement Agreement and/or any and all circumstances leading to the 
Disputes or this Settlement Agreement, save as {i) may be necessary for the purposes of 
implementing and/or enforcing the terms of this Settlement Agreement; (i i) is considered 
necessary by CEC to allow it to comply with the terms of the Freedom of Information 
{Scotland) Act 2002 ("FOISA") and/or the Environmental Information (Scotland) 
Regulations 2004 ("EISR" ) ;  and/or (ii i) if compelled to do so by any Court or authority of 
competent jurisdiction. Subject to the above, for the avoidance of doubt, the Parties 
agree that in the event that any enquiries are made by any third party in relation to this 
Settlement Agreement and any and/or all of the circumstances leading to this Settlement 
Agreement, the Parties or any of them shall respond that they have no comment to make 
with regard to those matters. The Part ies agree that clauses 10 1 . 7  to 101. 1 1  (inclusive) 
of the Infraco Contract shall apply to any requirements for disclosure under FOISA and/or 
EISR relating to this Settlement Agreement. 

6. COMMUNICATIONS PROTOCOL 

By their execution of this Settlement Agreement the Parties agree that any required 
statement shall be prepared by CEC and provided to Infraco for approval, such approval 
not to be unreasonably withheld or delayed. tie and CEC acknowledge that Infraco are 
required to seek relevant company head quarters final approval for release of any such 
statement, such approval not to be unreasonably withheld or delayed . 

7. VARIATION 

This Settlement Agreement to the extent it relates to the Infraco Contract is a variation to 
the Infraco Contract for the purposes of Clause 108 (Variations to be in Writing) of the 
Infraco Contract. 
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8. LAW AND JURISDICTION 

8.1 This Settlement Agreement and any matters arising from this Settlement Agreement shall 
be governed by and construed in accordance with Scots law. 

8.2 The Parties hereby irrevocably submit to the exclusive jurisdiction of the Court of Session 
in relation to this Settlement Agreement and any such matter. 

IN WITNESS WHEREOF these presents on this and the preceding six pages together with the 
Schedule which is annexed and subscribed as relative hereto are executed as fol lows : 

EXECUTED for and on behalf of tie LIMITED 

at { J( AJ5U)C,f/ 

on IS /t-17r:i1<dbl 20 1 1  by : 

Authorised Signatory 

Full Name 

Witness Signature 

Ful l  Name 
( 11 1-.t::i.t, 

. . . . . . . . . . . . . . . . .  L .A.u.lA . . . .  � . . . . . . .  t\.�l .. � . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 

Address . . . . . . . . . . . . . . . .  "7 . . . . C...f1.l.GCbQ.\.6 . . . . .  SI., . . . . .  P.A.iJ.�\,�/. . . .  Pf.b . . 1�. 

EXECUTED for and on behalf of THE CITY OF EDINBURGH COUNCIL 

at f,D, ltJ�U/. 4 1-/ 

on IS- Sff'{l'VlA� 2011 by : 

Authorised Signatory 

Full Name 

Witness S ignature 

Full Name 

Address 

LONDON\MCH\20485921 .18 

UVC- "t UC c . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . �. !  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . 

. . . . . . . . . . . . . . . .  LA.v.i .. \0 . . . . . . . . .  (011-lti., .. 9..� . . . . . . . .  A.����--- · · · .. · · · · · · · · · · · · ·  

. . . . . . . . . .  � . . . . . . . . . .  ( . . f\U�0o)� \ �- . . . .  ;?, �- . . . .  P-A.. \.S -�-�.i . . . 90.:� .1:1.C.. 
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EXECUTED for and on behalf of BILFINGER 
BERGER CIVIL UK LIMITED 

at [DrJ\l/jYJ.C If 

on 1S J.f/)(61,1 /ff- 20 1 1  by : 

Authorised Signatory 

Full Name 

Witness Signature 

Full Name . . . . . . . . . . . . . . . . . . . . . . . . . . . .  LA..�Aa.rr. . . . . . .  �r.r . . 1 .tie.l. r.N . . . . . . . . . . .  0�.\$qN . . . . . .  . 

Address . . . . . . . . . . . . . . . . . . . . . . . .  -:J . . . . . .  � . .  LE.CX1N�.0 . .  '>.1., . . .  P.A!:� .(se,�(1' .PA�.:2.'J(., 

EXECUTED for and on behalf of SIEMENS PLC 

at tOt Ntf t.ctf 

on /J {{-ftevut(-I< 20 1 1  by : 

Authorised Signatory 

Full Name 
,A V  1 f-f a,< IStl> St C. 11 7cA. Y 

Witnesg SigAatu� 

Full Name 

Address 

EXECUTED for and on behalf of CONSTRUCCIONES 
Y AUXILIAR DE FERROCARRILES S.A. 

at (tJIAJ;JUtf,H 

on /.[ J(f'ft,\A,{6(.. 20 1 1  by : 

Authorised Signatory 

Full Name 

Witness Signature 

Full Name 

Address 

LON DON\MCH\20485921.18 

. . . . . . . . . . . . . . .  k,4.Mn.� . . . . . . . .  �A.1.8.�.1.�.E . . . . . .  A.��-�$..�r-? . . . . . . . . . . . . . . . . .  . 

. . . . . . . . . . .  7. . . . . .  (;ll.((..;.Oo&..!.0.-. . . . .  5.:.r, . . . .  ems(_(;;_Y.( . . . . .  .P..r.:J . .  1.:J.b 
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LONDON\MCH\20485921.18 

SCHEDULE 

Part A 

Section 1 

Amendments to Infraco Contract 
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Schedule Part 2 (Employer's Requirements} 

Delete and substitute the attached. 
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Schedule Part 4 (Pricing) 

Delete and substitute the attached. 
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Schedule Part 5 (Milestone Payments) 

Delete and substitute the attached. 
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Schedule Part 6 (Maintenance Payment Regime) 

Delete and substitute the attached . 
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Schedule Part 7 {Maintenance Contract Pricing Analysis) 

Delete and substitute the attached . 
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Schedule Part 9 ( Dispute Resolution Procedure} 

Delete and substitute the attached. 
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Schedule Part 14 (Design Review and Design Management Plan) 

Delete and substitute the attached. 
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Schedule Part 15 (Programme} 

Delete and substitute the attached. 
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Schedule Part 32 (Depot Licence) 

Delete and substitute the attached. 
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Schedule Part 34 (Tram Inspector Agreement) 

Delete and substitute the attached . 
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Schedule Part 35  (Reporting Period End Dates and Valuation Dates) 

Delete and substitute the attached . 
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Schedule Part 39 (Tram Supply Agreement a nd Tram Maintenance Agreement 
Obligations) 

Delete. 
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Schedule Part 41 (Ground Conditions and Uti l ities Information} 

Delete. 
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Schedule Part 45 (On Street Works) 

Insert the attached. 
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Part A 

Section 2 

Amendments relating to Ed inburgh Tram N etwork Definitions 
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SCHEDULE 

Part B 
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SCHEDULE 

Part C 
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SCHEDULE 

Part D 

Tram Interface Agreement 
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SCHEDULE 

Part E 

Exceptions to Settlement 
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