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Technical approvals 

High 

I am both grateful for and impressed by the efforts SOS has made to get design deliverables to tie by 28 January. It has been 
a huge effort to catch much of the delay from version 17 and we are now left with only a small number of deliverables (8-10) 
behind the number forecast in v17. 

The concern within tie relates to whether those deliverables are being packaged up into the agreed batches for technical 
approval. This concern is felt even more keenly within CEC. 

To ensure we are dealing with the correct facts as there appears to be some inconsistency in view as to whether technical 
approval packages have been submitted I would like the following information: 

The following packages were due for presentation to CEC for technical approval on the following dates: 

Roads section 1 8 
Roads section 1 D 
Roads section 38 
Drainage section 38 
Roads section 3C 
Drainage section 3C 

21 January 
28 January 
28 January 
28 January 
28 January 
28 January 

In each case can you please confirm: 

• when they were presented to CEC for technical approval 
• that they were presented with all information that CEC is expecting in the format that the CEC has been led to expect 
• if any have not yet been presented, when they will be presented 
• if any have not yet been presented, what issue is holding it up or will hold it up 

I understand that issues holding up applications for technical approval may lie within the ownership of tie and/or CEC so I will 
do all I can to ensure they are removed from the way and make sure that my colleagues understand clearly where their issues 
are holding up progress with technical approvals. 

An early response will allow me to make SDS's case as strongly as the supporting evidence allows. 

Damian 

Damian Sharp 
Project Manager 
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at the email address above, and then delete 

E-mails sent to and by our staff are monitored for operational and lawful business purposes 
including assessing compliance with our company rules and system performance. TIE reserves 
the right to monitor emails sent to or from addresses under its control. 

No liability is accepted for any harm that may be caused to your systems or data by this e
mail. It is the recipient's responsibility to scan this e-mail and any attachments for 
computer viruses. 

Senders and recipients of e-mail should be aware that under Scottish Freedom of Information 
legislation and the Data Protection legislation these contents may have to be disclosed to 
third parties in response to a request. 
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