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Copy of my internal notes of the meeting I was asked to attend yesterday. 
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BHTE 030408 SDS 
Internal notes ... 

As is noted the comments and observations do not reflect the sequence of the meeting 

You will note the tie request/instruction that SOS and BBS meet to identify what BBS require and by when they 
require it in order for 'design' to progress in parallel with construction. 

For obvious reasons this needs careful consideration. 

Jason - I find it difficult to comprehend how such requests are being made in parallel with the apparent ongoing 
integration of the SOS design programme and the tie Project programme meetings which I understand you are 
attending at the request of tie*. This is especially so as BBS/Siemens recognise they have to provide information 
from their design of their 'Systems' in order for SOS to complete the Infrastructure design. See notes re Haymarket 
as an example. 

Regards 

Bruce 
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