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Edinburgh Tram Network 

Project Phoenix Proposal 

Indirect Cost Summary 

Item Activity Description 

A • 

1 42 Site Section 1+2 

2 53 Site Section 5 

c 

3 64 Consortium Office+ Site Section 6&7 

4 65 Staff 

5 67 Finance 

6 68 Tender 

7 71 Consultants 

Indirect Cost • Subtotal 

8 . R&O 

Indirect Cost • Total 

Comments 

0 

Site Offices establishment, running costs, removal: 
Leith Walk, Torphichen Street 

Site Office and storage area establishment, running costs, removal: 
Edinburgh Park Bridge 

Site Office and Consortium office establishment, running costs, removal: 
Farrans/Barrs Depot, lochside Avenue Consortium & tie 

All staff and associated costs 

Costs for insurances, bonds, interest, currency losses 

Tender cost 

All costs for planning, investigations, testing, survey, consultant support & fees, occupation 
health services, environmental fees, licenses 

as at 31/01/2011 

Carlisle 2 Variance Phoenix 

E F G 

600,690 . 95,686 505,005 

1,791,545 . 213,087 1,578,458 

5,027,061 783,825 5,810,886 

22,849,955 2,820,180 25,670,135 

4,380,470 737,614 5,118,084 

1,148,541 0 1,148,541 

5,404,744 1,057,315 6,462,060 

41,203,008 5,090,161 46,293,169 

5,040,000 5,040,000 

46,243,008 5,090,161 51,333,169 
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