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Governance Structure 
as agreed at Council 25 August 2011 and 2 September 2011 

Joint Project Forum 
& Principals Forum 

Project Delivery Group 

Council Audit  
Committee 

Senior Responsible  
Officer (SRO) CEC 

Bilfinger Berger  
Civil (UK),  

Siemens plc  
CAF 

Independent  
Certifier 

Project Owner CEC 

All Party 
Oversight Group 

Lothian Buses 

Programme 
& Risk Meeting 

Tram Commissioning &  
Integration Meeting 

Design, Consents 
& Commercial Meeting 

Utilities &  
Construction Meeting 

Day to day Project operational management led by TTPM 

Transport 
 Scotland 
Oversight 

(TS) 

TTPM 

TS 

TS TS TS TS 

TS 

TS 

Chair: Sue Bruce 

Chair: Vic Emery 

CEC Tram Briefing 
Meeting (SMT) 

Ready for Ops  
Meeting 

CEC Control  
Meeting 

Leith Control 
Meeting 

CEC/T&T 
Client Instruction 

& Control 
TS 

Comms  
Control 
Meeting 
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Joint Project Forum 
& Principals Forum 

Project Manager 
Including TTPM 

Programme 
& Risk  

Meeting 

Design,  
Consents 

& 
Commercial 

Meeting 

Utilities,  
and 

Construction 
Meeting 

Tram 
Commissioning &  

Integration  
Meeting 

TRAM Project 
Council Formal  

Meeting Hierarchy 

Council Audit 
Committee 

All Party 
Oversight Group 

Project Delivery Group 

Independent 
Certifier 

 Strategic 

 Tactical 

 Operational 

Operational Control Meetings (Independent Chair) 

Information sharing  

Executive/Escalation route 

Tram Briefing Meeting 

Leith Control 
Meeting 

Ready for Ops  
Meeting 

CEC Control  
Meeting 

Change Panel/T&T 
Review 

Comms 
Control 
Meeting 
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Governance Meeting Diary 
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Operational 
Control 

Meetings 

Operational 
Control 

Meetings 

Operational 
Control 

Meetings 

TRAM Project 
Initial Meeting  

Frequencies 

Quarterly 

Monthly 

Fortnightly 

Weekly 

Council Audit  
Committee  

3 month cycle 

Operational 
Control 

Meetings 

Turner & 
Townsend 

Fortnightly  
Report 

Tram Briefing 
Meeting 

Scottish  
Government 

Update 

Transport  
Scotland /  

CEC Site 
Visit 

Principals 
Meeting 

Joint Project  
Forum 

Project  
Delivery Group 

All Party 
Oversight  

Group 
Operational 

Control 
Meetings 

Operational 
Control 

Meetings 

Operational 
Control 

Meetings 

Operational 
Control 

Meetings 

Change Panel/ 
T&T Review 
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Governance Meeting Descriptors 
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Meeting title: Joint Project Forum & Principals Forum 

Standard Attendee List Principals Invited Quarterly 

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chairmanship: 

Council Chief Executive 
Vic Emery 

Location for meeting: Waverley Court 

Day held  Wednesday 

Frequency Monthly/Quarterly 

Duration 1 hour 30 minutes 

Meeting Purpose To provide clear strategic 
leadership and direction to 
the project 
 

Decisions expected • Confirmation of project 
progress 

• Resolution of escalated 
issues 

 

Escalation N/A 

Reporting Route 
 
 
 
 
Agenda Issued 

1. Council Audit 
Committee 

2. Scottish Ministers 
 
 

Three days in advance 

Standard Agenda Items 

1. Consolidated Project Update Highlight Report 

2. Escalated Issues 

3. Key Milestones due in next quarter 

4. Communications 

Sue Bruce 

Vic Emery 

Alastair Maclean 

Mark Turley 

Dave Anderson 

Colin Smith 

Martin Foerder 

Alfred Brandenburger 

Richard Garner 

Ainslie McLaughlin 

Chris Walton/Ian Craig 

Alan Coyle 

Kelly Murphy/Lucy Adamson 

Dr Keysberg 

Dr Schneppendahl  

Antonio Campos 
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Meeting title: Project Delivery Group 

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Vice Chair Joint Project Forum 
Senior Responsible Officer 

Location for meeting: Waverley Court 

Day held  Thursday 

Frequency Monthly 

Duration 2 hours 

Meeting Purpose To manage the operational 
delivery of the project and 
report on progress against 
programme and 
budget.  

Decisions expected • Confirmation of project 
programme progress 

• Confirmation of project 
budget progress 

• Identification of issues for 
Escalation. 

Escalation Joint Project Forum 

Reporting Route 1. Joint Project Forum 
 

Standard Agenda Items 

1. Project Update Highlight Reports 

a. Programme 

b. Budget 

2. Issues for Escalation 

3. Communications 

Standard Attendee List 

Vic Emery 

Colin Smith 

Bob McCafferty 

Graham Porteous (TS) 

Ian Craig 

Julian Weatherley (T&T) 

Gary Easton (T&T) 

Rob Leech (T&T) 
 

Alan Coyle 

Kelly Murphy 

Lucy Adamson 
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Meeting title: Programme & Risk Meeting 

Standard Attendee List and Distribution 

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Independent Certifier 
Alan Coyle 

Location for meeting: Lochside 

Day held  Tuesdays 

Frequency Programme Fortnightly/ 
Risk Monthly 

Duration 1 hour 

Meeting Purpose To ensure compliance with 
the contract programme and 
to mitigate and manage risk. 

Decisions expected • Confirmation of 
compliance 

• Escalation of non 
compliance 

• Management actions to 
control risk 

• Escalation of risks that are 
manifesting themselves. 

Escalation Project Delivery Group 

Reporting Route 1. CEC Internal Weekly 
Review Meeting 

2. Project Delivery Group 

Standard Agenda Items 

1. Items Programme Review 

2. Risk Register Review 

3. New Risks 

Colin Smith 

Martin Foerder 

Kevin Russell 

James Cowie 

Steve Sharp 

Alfred Brandenburger 

Julian Weatherley 

Gary Easton 

Paul Robinson 

Alan Coyle 

Bob McCafferty 

Graham Robertson 

Dominic Murphy 
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Meeting title: Tram Commissioning & Integration  
Meeting 

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Independent Certifier 
Alan Coyle 

Location for meeting: Lochside 

Day held  Wednesday / Thursday 

Frequency Monthly 

Duration 1 hour 

Meeting Purpose To ensure efficient delivery, 
commissioning and 
integration of the total tram 
system to an operational 
state. 

Decisions expected • Acceptance of handover 
criteria. 

• Compliance with ROGs 
• Compliance with 

commissioning 
Programme  

• Health and Safety 
compliance of system 

Escalation Project Delivery Group 

Reporting Route 1. CEC Internal Weekly 
Review Meeting 

2. Project Delivery Group 

Standard Agenda Items 

1. Acceptance Criteria 

2. Commission Progress 

3. System Testing 

4. Programme 

5. Health and Safety 

Standard Attendee List and Distribution 
Colin Smith Steve Westwood 

Martin Foerder Michael Wilken 

Stefan Rotthaus Patrick Scully 

Jim Donaldson Martyn Ayres 

David Steele William Delaney 

Alfred Brandenburger Eddie Inglis 

Kevin Russell John White 

Julian Weatherley Dominic Murphy 

Pall Palsson 
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Meeting title: Design, Consents & Commercial Meeting 

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Independent Certifier 
Alan Coyle 

Location for 
meeting: 

Lochside 

Day held  Tuesday/Wednesday/Thursday 

Frequency Fortnightly 

Duration 1 hour 

Meeting Purpose To ensure capture any potential 
requirement for design change; To develop 
the scope of any change orders that arise; 
To monitor the progress of any change 
orders issued; To agree the originator of the 
change and the value/cost of the change; To 
review resource allocation and records 
reconciliation; To confirm Valuation and 
Certifiers Review (Every other Meeting) 

Decisions 
expected 

All draft and agreed change orders and their 
cost consequences are recorded and 
reported to the client and the contractor. 

Escalation Project Delivery Group 

Reporting Route 1. CEC Internal Weekly Review Meeting 
2. Project Delivery Group 

Standard Agenda Items 

1. Review of design consents Report 

2. Commercial Consequences of Change and liability identification 

3. Monthly Valuation and Certifiers Review 

Colin Smith Alan Coyle 

Simon Nesbitt Julian Weatherley 

Martin Foerder  Martyn Ayres 

David Gough Gary Easton 

David Steele Rob Leech 

Kevin Russell Shirley Mushet 

Alfred Brandenburger Dominic Murphy 

Axel Eickhorn Scottish Water (part) 

Bob McCafferty 

Andy Conway 

Michael Wilken 

Shabu Dedhar 

Standard Attendee List and Distribution 
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Meeting title:  Utilities, Princes Street and Construction  
 Meeting 

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Independent Certifier 
Alan Coyle 

Location: Lochside 

Day held  Tuesday 

Frequency Monthly 

Duration 1 hour 

Meeting Purpose To ensure coordination of approach between 
the contractor, utilities contractors and design 
solutions; To ensure that there is efficient 
working on Princes Street while interfacing with 
city requirements; To ensure that 
communication with stakeholders is maintained; 
To clear construction blockers and to ensure the 
quality systems, health and safety and NCR 
reporting is compliant with employer’s 
requirements. 

Decisions 
expected 

Confirmation of coordination of utilities works; 
Escalation of non-conformity of utilities works; 
Confirmation of efficient management of 
construction work; Confirmation of any specific 
communication issues for stakeholders.; 
Confirmation that construction activity is 
meeting employer’s requirements. 

Escalation Project Delivery Group 

Reporting Route 1. CEC Internal Weekly Review 
Meeting 

2. Project Delivery Group 

Standard Agenda Items 

1. Identification of utilities clashes 

2. Solution coordination 

3. Traffic management 

4. Stakeholder requirements 

5. Resolution of Construction Blockers 

6. Review of NCR Register 

Colin Smith 

Jim Donaldson 

Martin Foerder 

Kevin Russell 

David Steele 

Alfred Brandenburger 

Klaus Dieker 

Clive Arbuckle 

Andy Conway 

Alan Coyle 

Dominic Murphy 

Graham Robertson 

Julian Weatherley 

Gary Easton 

Rob Leech 

Stephen Lewcock 

Shirley Mushet 

Network Rail (part) 

Standard Attendee List and Distribution 
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Meeting title:  CEC Control Meeting 

Standard Attendee List and Alternate Meeting Attendee List
  

TRAM Project 
Meeting Descriptor 

Chairmanship: Bob McCafferty 

Vice Chair: Colin Smith 

Location for meeting: Lochside 

Day held  Thursday  

Frequency Monthly 

Duration 1 hour 

Meeting Purpose To ensure all consents, 
approvals and tram ancillary 
issues are actioned 
timeously.  

Decisions expected • Identification of issues for 
escalation. 

• Internal approval from 
within CEC. 

Escalation Tram Briefing 

Reporting Route 1. CEC Internal Weekly 
Review Meeting 

Standard Agenda Items 

1. TROs 

2. Planning Approvals  

3. Technical Approvals 

4. Air Quality 

5. Asset Demarcation and Hand back 

 

Colin Smith 

Alan Coyle 

Bob McCafferty 

Michelle Coyle 

Andrew Renwick 

Francis Newton 

Secretarial support 



R
efre

sh
e

d
  v1

0
: Fo

r re
vie

w
 

Meeting title:  Communications Control Meeting 

Standard Attendee List and Alternate Meeting Attendee List
  

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Colin Smith 
Alan Coyle 

Location for meeting: Lochside 

Day held  Thursday  

Frequency Monthly 

Duration 1 hour 

Meeting Purpose To examine and control 
the three month comms 
lookahead.  
 

Decisions expected • Project support and 
approval of the three 
month comms lookahead. 

Escalation Tram Briefing 

Reporting Route 1. CEC Internal Weekly 
Review Meeting Standard Agenda Items 

1. Comms 3 month look ahead plan 

2. Press enquires 

3. Incident forum reports 

 

 

Colin Smith 

 Jim Donaldson 

Kevin Russell 

David Steele (DS)  

Alan Coyle 

Kelly Murphy  

Caroline Trainer 

Julie Smith 

Lucy Adamson 

Secretarial Support 
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Meeting title: LB Control Meeting 
 – (Ready for Operations) 

Standard Attendee List and Alternate Meeting Attendee List
  

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Alan Coyle 
Colin Smith 

Location for meeting: Gogar Depot 

Day held  Thursday 

Frequency Monthly 

Duration 1 hour 

Meeting Purpose To ensure smooth transition 
from construction to 
operations.  

Decisions expected • Identification of issues for 
escalation. 

• Issues requiring liaison 
and instruction to 
contractors . 

• Interface with Tram and 
CEC control meetings 

Escalation Tram Briefing 
Joint Project Delivery  
Group/Joint Project Forum 

Reporting Route 1. CEC Internal Weekly 
Review Meeting 

Standard Agenda Items 
1. H&S 

2. Snagging and Defects  

3. Demarcation of site 

4. Testing and commissioning 

5. Security 

6. Finance and Procurement 

7. Visitor protocol and comms 

 

Colin Smith 

Alan Coyle 

Ian Craig 

Bill Campbell 

Kelly Murphy 

Bill Devlin 

Julie Smith 

Eddie Inglis 

Norman Strachan 

Liz Parkes 

John White 

Secretarial support 
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Meeting title:  Tram Briefing Meeting 

Standard Attendee List and Alternate Meeting Attendee List
  

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Council Chief Executive 
Vic Emery 

Location for meeting: Waverley Court 

Days held  Tuesday and Thursday  

Frequency Weekly 

Duration 1 hour 

Meeting Purpose To provide clear operational 
oversight as client, to provide 
challenge to issues and 
change requests and to be 
the client sign off point for 
change requests. 

Decisions expected • Identification of issues for 
escalation. 

• Confirmation of potential 
changes to be actioned 
through formal change 
process 

• Client agreement of 
Change request 
applications 

Escalation N/A 

Reporting Route 1. Project Delivery Group 

Standard Agenda Items 

1. Governance 

2. Project Management  

3. Operational Issues 

4. Communications 

5. Change & Finance 
Report 

Tuesdays and Thursdays: 

Sue Bruce 

Vic Emery 

Ainslie McLaughlin 

Alastair Maclean 

Mark Turley 

Dave Anderson 

Colin Smith 

Alan Coyle 

Bob McCafferty 

Lucy Adamson 

Kelly Murphy 

Alternate Week Agenda Items 

1. Turner & Townsend Report 
Client only 
1. Client Instructions 
2. Finance 
3. Consents and Approvals 
4. Communications 
5. Political Feedback & Updates 

Alternate Thursdays only: 

Graham Porteous 

Julian Weatherley 

Gary Easton 

Rob Leech 
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Meeting title:  Leith Control Meeting 

Standard Attendee List and Alternate Meeting Attendee List
  

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Alan Coyle 
Colin Smith 

Location for meeting: Lochside 

Day held  Thursday  

Frequency Monthly 

Duration 1 hour 

Meeting Purpose To ensure all work packages 
are co-ordinated from a 
technical and comms 
perspective.  

Decisions expected • Identification of issues for 
escalation. 

Escalation Tram Briefing 

Reporting Route 1. CEC Internal Weekly 
Review Meeting Standard Agenda Items 

1. Scope 

2. Programme  

3. Lindsay Road 

4. Comms 

 

 

Colin Smith 

Alan Coyle 

Bob McCafferty 

Rob Leech 

Richie Hailes/Steve Jackson 

Shane MacKenzie 

Andy Conway 

Andrew Easson 

Andy Scott 

Chris Wilson 

Kelly Murphy 

Secretarial support 
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Meeting title:  CEC/T&T Client Instruction & Control 

Standard Attendee List and Alternate Meeting Attendee List
  

TRAM Project 
Meeting Descriptor 

Chairmanship: 
 

Colin Smith 
(Control/Instruction) 
Alan Coyle (Change) 
Bob McCafferty (TT Report) 

Location for meeting: Lochside 

Day held  Monday 

Frequency Weekly 

Duration 1 hour 

Meeting Purpose To challenge and administer 
change.  To ensure the client 
is aware of all relevant 
project matters.  To issue 
client instruction to TTPM. 

Decisions expected • Change Approval 
• Client Instruction 

Escalation Tram Briefing 

Reporting Route 1. CEC Internal Weekly 
Review Meeting 

Standard Agenda Items 
1. Approval of previous minutes 

2. H&S 

3. Change 

4. Review of TT sub meetings 

5. CEC Control Review/Client Instruction 

6. Utilties 

7. York Place 

 

Colin Smith 

Alan Coyle 

Bob McCafferty 

Julian Weatherley 

Gary Easton 

Rob Leech 

Ed Foster 

Dominic Murphy 

Clive Arbuckle 

Secretarial support 
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Other Meeting Descriptors 
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Meeting title: All Party Oversight Group 

Standard Attendee List 

TRAM Project 
Meeting Descriptor 

Chairmanship: 
Vice Chair: 

Council Leader 
Senior Responsible Officer 

Location for meeting: City Chambers (room TBC) 

Day held  Monday 

Frequency Monthly 

Duration 1 hour 

Meeting Purpose To provide updates on Tram 
project progress, current issues 
and the Open for Business 
activities 

Decisions expected • Confirmation of project 
progress 

• Identification of additional 
information required 

• Confirmation of Open for 
Business activities 
 

Escalation N/A 

Additional Briefings 1. Regular electronic briefing 
to be issued to elected 
members between 
meetings 

Standard Agenda Items 

1. Project Update Highlight Report 

2. Current Issues 

3. Open for Business Update 

Councillor Dawe (LD) 

Councillor Cardownie (SNP) 

Councillor Burns (LAB) 

Councillor Balfour (CON) 

Councillor Burgess (GR) 

Councillor Mackenzie (LD) 

Councillor Hinds (LAB) 

Councillor Jackson (CON) 

Councillor Johnstone (GR) 

Sue Bruce 

Dave Anderson 

Alastair Maclean 

Alan Coyle 

Kelly Murphy 

Bob McCafferty 

Colin Smith 
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Meeting title: City Centre Elected Members Briefing 

TRAM Project 
Meeting Descriptor 

Chairmanship: Director of City Development 

Location for 
meeting: 

Tbc 

Day held  Tbc 

Frequency Monthly 

Duration 30 minutes 

Meeting Purpose To ensure city centre elected Members 
remain informed of progress on the 
Tram Project and to allow a formal 
channel through which key issues can be 
raised. 

Decisions 
expected 

None 

Escalation Tram Briefing Meeting 

Reporting Route  
1. Project Delivery Group 
2. Tram Briefing Meeting 

 

Standard Agenda Items 

1. Programme Update 

2. Key Milestones due in next month 

3. Open for Business Programme 

4. Issues arising 

Joanna Mowat 

Charles Dundas 

Alastair Rankin 

Kelly Murphy 

Dave Anderson 

Standard Attendee List 


