
Gill Lindsay 

From: Gill Lindsay 

Sent: 18 March 2008 17:39 

To: 'Willie Gallagher' 

Cc: 'Andrew Fitchie' 

Subject: RE: 

Willie 

To confirm our call, Tom has received your letter and has agreed and confirmed that Tie may immediately lodge the 
Notice of Intention to Award Contract. 

Kind regards 

Gill 

From: Willie Gallagher [mailto:Willie.Gallagher@tie.ltd.uk] 
Sent: 18 March 2008 10:00 
To: Graeme Bissett (external contact); Stewart McGarrity; Steven Bell; Jim McEwan; Susan Clark; Geoff Gilbert 
Cc: david_mackay@ Gill Lindsay; Andrew Holmes; Neil Renilson (TEL) 
Subject: FW: 

Last throw of dice! 

Willie 

From: Willie Gallagher 
Sent: 18 March 2008 09:59 
To: 'Richard.Walker@bilfinger.co.uk' 
Cc: flynn.michael@siemens.com; Andrew Fitchie; LAING Ian 
Subject: RE: 

Richard , 

I would agree that we have made good progress. It is unfortunate that we were not able to use the weekend more 
productively. rather than spend time negotiating back a major contractual change in position by BBS. On that matter, 
tie have made a counter-proposal to BBS that any monies remaining unused in the £3m pot is shared equally between 
both tie and BBS. This compensates tie!CEC for having to accept the risk of uninsured claims beyond the £3m for 
breach of contract. 

Can I stress that our counter proposal is the basis of our agreement to the deal. If this is not agreed, we will go back 
to the negotiations. You already understand that if the previous position held, we would have closed the discussions -
,t was simply not acceptable. 

I look forward to hearing the outcome of your discussions in Germany asap. 

Regards, 

Willie 

From: Richard.Walker@bilfinger.co.uk [mailto:Richard.Walker@bilfinger.co.uk) 
Sent: 17 March 2008 21:36 
To: Willie Gallagher 
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Subject: 

Dear Willie, 
Notwithstanding our current negotiations, I am delighted at the progress we have made over the last few weeks. You 
will understand and appreciate that to allow the execution of the lnfraco Contract by the end of this month we require 
sight of the completed suite of contract documents (lnfraco Contract; PCGs; Bonds; Schedules to the Contract; 
Novated Contracts; Novation Agreements and Schedules etc.) by no later than the end of this week, To the extent that 
completed documents are not yet available, we shall require the most uptodate version reflecting negotiations to date. 
I appreciate that everyone is working very hard but this time is critical. 
Assuring you of our best and fullest intentions. 

Regards, 

Richard 

Richard Walker B.Tech.(Hons.) C.Eng. MICE 
Managing Director 
Bilfinger Berger UK Ltd 
Tel: +44 
Fax: +44 
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