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Following on from the analysis that was carried-out at the end of Periods 08 and 09 a similar exercise has been done 

following the Period 10 progress update. 
The output of the Period 10 analysis is in the attached spreadsheet but would indicate the if MUDFA continue with 
the same or similar outputs that we are some considerable time away from completing Utility Diversions especially 
in some of the On-street critical areas. 

Although the analysis is based on averages, something does not sit quite right as the figures to date suggest there is 
a total Utility Diversion metreage of 52594m with 30521m achieved to date, leaving 22073m(42%) still to be 
diverted. 
Please can you review and comment. 

Can you also confirm that the scope that has been transferred to lnfraco has been removed from the target figures. 

Regards, 

Tom Hickman 
Programme Manager 
tie Limited 
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