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Please find attached the Revision Sc "22 week draw down" analysis to 13 October 2012 for your approval. I will 
send the Schedule Part 45 analysis in a separate email to avoid confusion. 

As discussed, I have maximised the draw down in the period which now shows a total of 96 days (14 weeks). This 
has been achieved by not changing the Revision Sc logic to reflect our current method of working. I have therefore 
not prepared the usual short accompanying narrative that would describe these logic changes. I believe I can 
defend this somewhat extreme analysis to T& T (it is overstated by approximately 3 weeks), but it is at risk of non
approval by them. 

I should issue this analysis to Graham Robertson & T& T by tomorrow night. 

Best Regards, 

Steve Sharp 
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