
From: 
Sent: 
To: 
Subject: 

Stewart McGarrity 
Finance Director 
tie Limited 
Mobile: 

From: Geoff Gilbert 

Stewart McGarrity 
17 February 2010 10:06 
Stewart McGarrity 
FW: ETN 

Sent: 19 December 2007 11:43 
To: Rl~_l:l;;i_cd_,w_g_[K.~c@b.llflo ger,.~Q,_U_K.; .S..co_t.t;,_M~f ;;i_g_?;e_o.@b.i!fi.og ~c,d~ 
Cc: flynn.michael@siemens.com; Matthew Crosse; Steven Bell 
Subject: RE: ETN 

Richard/Scott 

I accept your point re 3.7, although this was not discussed yesterday. Regarding your second point Scott has had a 
discussion with Matthew. Based on that discussion there would be no reason to change the current wording on 
design - which was acceptable to you yesterday. Scott I've left a message for you to contact me. We need to close 
this out now if we are to move forward and so that I can brief the Tram Board and CEC correctly. 

Regards 

Geoff Gilbert - Project Commercial Director 
TRAM Project 

tie Limited 

Citypoint 
65 Haymarket Terrace 
Edinburgh EH12 SHD 

tel 
mo 
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From : .Rlc.l:l;;i_cd_,w_;;i_tk.er@b.l!fio_g_e_r,_cQ,_u_k [ m;;i_iJtQ;_Ric.bard_,W;;i_!ke.r@b.i!fio_ge_r_,c_Q_._!J_k] 
Sent: 19 December 2007 08:37 
To: Geoff Gilbert; Scott.McFadzen@bilfinger.de 
Cc: flYo.o.,mi.~b_g_eJ@s.le.me_o_s.,_co.m 
Subject: ETN 

Geoff, 
Thanks for your latest updates. in respect of new clause 3. 7, the description is fine but this must cover the on street 
area of Shandwick Place and Haymarket Junction. ie. Haymarket to the far end of Princes St. 
Secondly, having consulted with my team and reviewed e mails and meeting minutes, our firm price including the 
additional £8m to fix the 'variable' sums noted 
in our tender is based on all the additional information which we received from SOS via the 4 No. CDs. The last of 
which was delivered to us on 25th. November 2007. We therefore insist that our contract be related to this. 

Regards, 

CEC00605641 0001 -



Richard Walker B.Tech.(Hons.) C.Eng. MICE 
Managing Director 
Bilfinger Ber . er UK Ltd 
Tel: +44 (0) 
Fax: +44 (0 
Mob: +44 (0 
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