
From: Alan Coyle
Sent: 08 January 2010 11:09
To: Marshall Poulton; Donald McGougan; Dave Anderson
Cc: Andy Conway; Nick Smith; Ailie Wilson; Hugh Dunn
Subject: Infraco Commitments
Attachments: Progress on site D Darcy 021109.docx

Gents

As part of the interim settlement on EOT2 of 9 months relief and 6 months on costs, BSC made 15 commitments for their end of the bargain. I have attached what these commitments were and how they have been progressed.

Regards

Alan Coyle | Financial Services | Corporate Finance Team (Edinburgh Trams) | Level 2/6 Waverley Court | 4 East Market St EH8 8BG | alan.coyle@edinburgh.gov.uk |
Phone [REDACTED]