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Our ref: 
Your ref: 

Ci'lil 

25.1.201 /KDR/6731 
INF CORR 5770 

17 September 2010 

tie limited 
CityPoint 
65 Haymarket Terrace 
Edinburgh 
EH12 5HD 

For the a:ttMtion ofSteverl BeU - Project Tr.am Ofrector 

Dear Sirs. 

Edinburgh Trnm Network lnfraco 

Bilfinger Berger-Siemens- CAF 
Consortium 

BSC Consortium Office 
9 Lochsic!e Avenue 
Edinburgh Park 
Edinburgh 
EH12 9DJ 

United Kingdorn 

PMne: +44- (0) 13·1 -
fa:<: +44 (D) 131 452 2990 

lnfraco Contract: Alleged Remediable Termination Notice (Clauses l0.4and 10.16..;... faUure to 
provide Extranet and lnform.3ltior1 in respect of !nfraco Claims} 

We refer to your ietter dated 9 August 2010 (INF CORR 5770) which purports. to enclose a Remediable 
Termination Notice in relation to matters associated \.ivith lnfraco's obllgatlons under Clauses 10.4 and 
10.16 of the lnfraco Contract 

As at the date of wrltlng yo1..1 have served Remediable Termination Notices in respect of another 4 matters. 
None of these matters have been the subject of referrals to dispute resolution. It appears to us that tie 
has abandoned the contractua! mechanism forresoiution of disputes, This may be because every major 
i.ssue of principle has been decided against tie in adjudication. However that is no justification for now 
abusing the termination provisions of the coritract. It is dear that tie is now pursL1ing a policy of serving a 
Remediable Termination Notice ln respect of each and every grievance it may have. regardless of the 
significance of each grievance and its implications for the lnfraco \/\forks. Whilst we will respond to each 
Remediable Termination Notice in turn. We object to tie's adoption of this policy. 

We summarise our response to the Notice as follows: 

1. The Notice does not identify a breach of Clause 10, 16. 

2. The breach of Clause 10.4 was aclrnowiedged by lnfraco in its letter of 11 August 2(J'l0 
(ETN(BSC)TIE$Q&ABC#051085). 

3. The alleged breach or breaches of Clause 10.16 and 10.4 do not materfa!ly and adversely affect the 
carrying out and/or completion of the lnfraco Works. 

4. The Notice doe.s not therefore idenHfy an lnfraco Default (a}. 

5. Your letter does not therefore constitute a valid Remediable Terminatlon Notice. 

6. Any attempt to terminate the lnfraco Contract on the basis of this alleged Notice w!H be entirely without 
contractual basis. 
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This is further explained as follows: 

1 .  No Breach of Clause 10:l 6  

The Notice alleges that lnfraco i1as breached its obligation in Clause 1 0. 16 to allow tie personnel access 
to !nfraco's offices to inspect documentary records in relation to aH c!aims. However, It fails to narrate any 
specific instances when lnfraco has tailed to provide tie personnel with such access, other than l nfraco's 
failure to cornp!y with the instruction contained in tie's letter of 1 3  July 20 1 0  (IN F  CORR 5526). 

tie have onry requested access under Clause 1 0. 1 6  once. Such access was specifically requested by tie 
for the first time on 26 Marcil 201 0 atth.e audit concerning INTCs 204 , 205 and 2 ·12, !n response to that 
request and in compliance with l nfraco's obligations under Clause 1 0. 1 6, t!e personnel {your Robert 8ell 
and David Carnegle) 1,vas provided with such access (at Lochs ide Avenue and in particurar t.o the offices of 
our Martin Hutch inson and David Gough) that same day, No subsequent requests have been made under 
Clause ·1 0. 16 .  

Clc1use 1 0. 1 6  does not permit tle to issue the instruction contained in your letter of ·1 :1 July 201 0  ( INF 
CORR 5526), As set out in the Notice the instruction in that letter ir1ter alia required unlimited access to a 
Document Control Room and an orclerly documentary record for any additional costs or expenses with no 
reference to a particular claim. These instructions went well beyond that which l nfraco fs required to 
provide by \'11ay of access to records in order to comply with its obligations under Clause 1 0 . 1 6. 
Accord fngly, lnfraco's failure to compfy with such instmction is hot a breach of Clause 1 0. 1 6. 

There havlng been no other requests from tie i..inder Clause 1 0 . 16, there has been no breach of Clause 
1 0. 1 6. 

2. Clause 'l(t4 - Failure to provide an Extrmmt 

As $tated in our letter of 1 1  August 201 0  (ETN(8SC)TlE$Q&ABC#051 085), we acknowledge that lnfraco 
is obliged to provide an Extranet under Clause ·1 0.4. 

As you are well aware discussions between tie and lnfraco personnei have been taking place to progress 
the setting up of an appropriate Extranet site to include the ''body of evidence" that has to be handed over 
on compietion to tie . We wl!I under separate cover request information from tie in order to set up and 
provide tie access to an Extranet. 

3 .  Carrying out and/or Completion of the fnfraco Works not materially and adversely affected 

Neither of the alleged breaches identified by you in the Notices has materially or adversely affected the 
carry ing out and/or completion ofti1e lnfraco V\Jork.s . 

No requests have been made under Clause 1 0, 1 6  which lnfraco has failed to cornpfy with. !n any event all 
information relating t.o Permitted Variations and other c!aims which fnfraco is requfred to provkie to you 
under the contract has been provided fn accordance with the relevant provisions of the contract. The 
information which would have been made available through an Extranet has been provided to tie by 
alternative means. 
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There is not one specific instance where a failure to comply witt1 either of these dauses has had any 
impact on the carrying out and/or completion of the l nfraco Works, never mind a material and adverse 
affect 

You state in your letter that tie has failed to perform its duties in relation to the management of (and to 
deliver in accordance with} the contractual mechanisms under the lnfraco Contract intended to deal with 
Permitted Variations and claims for additional tirne, costs and expenses: We would entirely agree with 
this statement. However, this failure has not been caused by lnfraco's fa.ilure to provide access in 
accordance with Clause 10. 16  or the iack of an Extranet site. On the contrary. it has beer. caused by tie's 
refusal to acknowledge lnfraco's contractual rights and entitlements undedhe !nfraco Contract, and award 
claims for time, costs and expenses accord fngly, 

This position has been unanimously supported by the third party Adjudicators who have all rejected your 
argument that tie are entitled to refuse to perform their duties under Clause 80 on the basis that the 
provision of certain i nformation is a conclition precedent to the performance of those duties. Lord 
Dervatrd's recent decisrori on the operatiot1 of Giause 80. 1 3  has confirmed tie's culpability in respect of 
any delay in the completion of the lnfraco Works caused by the failure which you appear to accept in this 
Notice. 

4. No lnfraco Default (a) 

It follows from the preceding paragraphs that the circumstances )IOU narrate in your Notice do not meet 
the definition of "l r.fraco Default (a)" in the l nfraco Contract Schedule Part 1 ,  contrary to you r  assertion. 

5. Letter INF CORR 5T10 is not a vatid Remediable Termination Notice 

As no lnfraco Default has occurred , you have no right to serve any Remediable Terminatlon Notice as you 
have purported to do. 

6. No right to Terminate 

No grounds for termination can arise from this alleged Notice. 

For the avoidance of doubt this letter does not nor is it i ntended to constitute a rectificaton plan . It a.nd to 
the extent the lnfraco considers it necessary or appropriate notv,ithstanding the views expressed in thls 
Jetter such a plan will be sent lmder separate cover. 

We invlte you to wltndraw your purported Notice served with !etter ! N F  CORR 5770. 
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·• M Foarder 
Project Dlrector 

Civil 

Bilfinger Berger Siemens CAF Consortium 

cc: R. Walker 
M. flynn 
A. Campos 
M. Berrozpe 
A. Urriza 
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