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2 Programme Section Activity id Activity name date 
3 V31 la3 a25860 Issue construction drawings - Ocean Terminal TS 

21/01/2009 -
4 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 

5 V32 la3 a25860 Issue construction drawings - Ocean Terminal TS 
04/02/2009 

6 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 

7 V33 la3 a25860 Issue construction drawings - Ocean Terminal TS 
04/03/2009 -

8 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 

9 V34 la3 a25860 Issue construction drawings - Ocean Terminal TS 
20/03/2009 

10 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 

11 V35 la3 a25860 Issue construction drawings - Ocean Terminal TS 
17/04/2009 -

12 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 

13 V36 la3 a25860 Issue construction drawings - Ocean Terminal TS 
17/04/2009 

14 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 

15 V37 la3 a25860 Issue construction drawings - Ocean Terminal TS 26/05/2009 

16 V38 la3 a25860 Issue construction drawings - Ocean Terminal TS 
19/05/2009 

17 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 

18 V39 la3 a25860 Issue construction drawings - Ocean Terminal TS -
19 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 26/06/2009 

20 V40 la3 a25860 Issue construction drawings - Ocean Terminal TS 
14/08/2009 

21 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, Landscaping 

22 V41 Sa V087080 Issue RC Portal Bridge for Construction -
23 Sa V087230 Issue Steel Composite Bridge for Construction 07/08/2009 

24 V42 Sa V087490 Issue Murrayfield Stadium RW for Construction 08/10/2009 

25 V43 Sa V087490 Issue Murrayfield Stadium RW for Construction 08/10/2009 

26 V44 la3 a25860 Issue construction drawings - Ocean Terminal TS 
15/10/2009 

27 la3 sds78940 Issue construction drawings - 1A3 roads, St lighting, landscaping 

28 V45 Sa V087490 Issue Murrayfield Stadium RW for Construction 19/11/2009 

29 V46 Sa 50593720 Issue for Construction - DCR0114 Roads Design (Murrayfield accom works) 15/12/2009 

30 V47 Sc A27320 Issue Construction Drawings - Gogarburn Tram Stop (includes DCR0082) 01/02/2010 

31 V48 Sc A27371 Issue Construction Drawings - Gogarburn Interchange Tram Stop (includes DCR0082) 22/03/2010 

32 V49 Sc A27371 Issue Construction Drawings - Gogarburn Interchange Tram Stop (includes DCR0082) 22/03/2010 
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33 vso Sc A27371 Issue Construction Drawings - Gogarburn Interchange Tram Stop (includes DCR0082) 09/04/2010 

34 VSl Sa V087490 Issue Murrayfield Stadium RW for Construction 25/05/2010 

35 VS la 7a 50599650 Issue for Construction Drawings - OLE Pole Locations Plans Section 7 A 19/08/2010 

39 vss Sa V087490 Issue Murrayfield Stadium RW for Construction 29/07/2010 

40 V56 7a 50594250 Issue Construction Drawings - DCR0146 Canopy & Boundary Treatment at Ai rport Kiosk 22/09/2010 

41 V57 7a 50594250 Issue Construction Drawings - DCR0146 Canopy & Boundary Treatment at Airport Kiosk 10/11/2010 

42 V58 7a $0$94250 Issue Construction Drawings - DCR0146 Canopy & Boundary Treatment at Airport Kiosk 17/11/2010 
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1 
2 Programme Latest IFC issue Number 

3 39823 10/01/2009 
4 v31 21/01/2009 39834 
5 v32 04/02/2009 39848 
6 v33 04/03/2009 39876 
7 v34 20/03/2009 39892 
8 v35 17/04/2009 39920 
9 v36 17/04/2009 39920 
10 v37 26/05/2009 39959 Latest IFC issue 

11 v38 19/05/2009 39952 
26/06/2009 

24/12/2010 
12 v39 39990 

14/08/2009 
2J/1V2010 

10/11/2010 p-"v 17/ 11/2010 13 v40 40039 
2l/10{2010 

f 2/09f1:JJ10 
14 v41 07/08/2009 40032 

):J./09/2010 

15 v42 08/10/2009 40094 wowio,o ,g/08/201~ 
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17 v44 15/10/2009 40101 
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18 v45 19/11/2009 40136 WOS/2010 A · ·1~/201"-

19 v46 15/12/2009 40162 20/04/2010 / 
20 v47 01/02/2010 40210 ·~ 09/04/2010 

).0/03/2010 l/03/201 03/201 

21 v48 22/03/2010 40259 17/02/2010 

22 v49 22/03/2010 40259 ~ 17/0l/2010 
s$ 0 1/01/201 0 

23 v50 09/04/2010 40277 O 17/12/2009 / -¢-Latest IFC issue 
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