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Scottish Water Closeout Report 

Summary 

This report sets out the current issues in relation to the Scottish Water interface on the Edinburgh Tram project. The report sets out 
the current status of each issue and the position proposed by CEC. There are currently forty five issues in Table 1 - Issues List 
below. 

SW and CEC acknowledged at a meeting on 14th May 2013 that a process was required to resolve the remaining outstanding issues. 
The meeting agreed a process to crystallise the areas of disagreement and promote resolution through a meeting of the principals 
from SW, CEC and Transport Scotland. The agreed resolution process was as follows: 

• All parties to agree the areas of dispute. 
• Position papers to be issued within 21 days. 
• Parties to respond to the position papers within 14 days. 
• Principals to meet within 7 days of the responses being received. 

SW and CEC subsequently met on 29th May 2013 to discuss the issues of legal and contractual dispute. These issues were agreed on 
31st May 2013. As a result of this agreement the following timescales have been established: 

• Position papers to be issued on 21st June 2013 
• Responses to position papers to be provided by 5th July 2013 
• Principals meeting to take place by 12th July 2013 

On 12th June CEC notified SW that the issues to be resolved would be widened to include areas of technical difference. As a result 
this report provides details of the final position promoted by CEC with respect to the outstanding technical matters. 

Please note the positions established by CEC are based on the information made available by tie to CEC. 
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General 
' ' ' ' i Buildover Agreements 
' ' ' ' ' ' ' 

I Requirements for On and Off Street 
' ' 

I Buildovers. to be agreed between the 
' 

\ parties . 
' ' ' ' ' ' ' ' ' ' ' ' ' . ' 

None envisaged. Buildover Agreements only applicable to Off Street sewers. 

CEC to issue position papers 1,2 & 3 in accordance with 
agreed Legal/Contractual Key Issues Document Vl 31st May 
2013. (Appendix A) 
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i 2 General , Deeds of Servitude . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' . ' 

None envisaged. Agreement reached in principle: CEC/SW legal to close out. 

Target Close out by 30th June 2013. 
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l 3 General j Potential non-compliance and . ' l j inoperability of Fire Hydrants 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' ' 

Requirement to carry out minimal fire 
hydrant works to inoperable fire 
hydrants. 

Agreed residual construction issues to be completed by 25th 
July 2013 in accordance with the enclosed fire hydrants 
walkover (Appendix B) report. This includes the following 
items and will ensure all hydrants supplied by the tram 
project are fully operable: 

1. 7/9 Leith Walk - Buried Hydrant 
2. 150 Leith Walk - Asset Loose Within Chamber 
3. 19 Leith Walk - Buried Hydrant 
4. 26 West Maitland Street - Clean Out Chamber 
5. 
6. 

Ocean Drive - Hydrant at 800mm Deep 
14 Constitution Street - Abandonment 

CEC to obtain confirmation that hydrants supplied by 
Carillion are BS750 compatible. 

•.............................. ~ ......................................................................................................................................................................................................................................................................................................................................................................................... . . ' . ' . ' . ' 

l 4 General \ Legacy Utility Handover Survey works will be required to . ' 
Legacy H&S File: . ' 

' • assist in the clarification of the I j MUDFA As Builts Legacy H&S Fi_le information does not meet SW 

t . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .................................. t .................................................................................................................................................................................................. ... ?. ~ -~. Q. 9. 9. r._q .. -~-~-g ~ .. 1. ~ ~ ~ -~ .IJ .~.?. : ........................................................................................ . 
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Scottish Water Closeout Report 
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Tracker of items missing from Scottish Water standard 
requirements to be issued by 31st July 2013. 

CEC propose that SW manage the remaining legacy 
H&S issues including provision of outstanding as built 
details to 6no. manholes (specific details to be 
provided in report of 31st July 2013). CEC has included 
a sum within the legacy commercial settlement for SW 
to carry out the outstanding survey works. 

Legacy Handover Packs: 

QA Checklist for each handover Pack identifying items 
missing from Scottish Water standard requirements to 
be issued by 30th June 2013. 

On the basis that no further information is practically 
available, CEC propose that SW accept the legacy 
handover packs as provided. 
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General \ Post September 2011 Utility 
• 

1 Handover Packs 
• • • • • • • • • • • • • • 

l 1 McNicholas works 
• • • • • • • • • • 

l \ B&S utility works 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • 

None envisaged Individual asset completion certificates should be 
signed off based on handover/H&S file information 
associated with utility works only. CEC propose a 
defects period to SW that is back to back with the 
provisions of the CEC contract with McNicholas and 
B&S. SW has responsibility for operations and 
maintenance when the asset is made live not when 
completion certificate is signed. 

l \ CEC position papers 12, 13 and 14 enclosed in 
• • • • 

! i Appendix C confirms the specific detail of the 
• • • • 

l 1 P~QP9?91?: 
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l 6 General \ Legacy Commercial (OIS 293 -
• • 

! j 309 inclusive): Agreement on 
l 1 commercial close and final • • • • 

i I account • • • • • • • • • • • • • • • • • • • • 

None Envisaged 

' . . . 

For details of Legacy commercial proposal see details 
provided in Appendix D 
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• 
• • 

General \ Post Sept 2011 Commercial: 
• • • • 

j Agreement of commercial close 
• 

\ and final account for works post 
• 

\ September 2011 
• • • • • • • • • 

None Envisaged For details of Post September 2011 commercial 
proposal see details provided in Appendix D 
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• 

General 1 SW Staff Resourcing: Agreement 
• 

1 of SW staff resource based on 
• • 

I current workload and the 
• • 

1 agreement of the project ramping 
• 

1 downwards 
• • • • • 

\ CEC/SW to agree SW resourcing 
• 

1 to be closed down generally by 
• 

1 end June 2013 with 
• • • • • • • • • • 

None Envisaged SW resource forecast post June 2013 will follow the 
details outlined in letter reference OSW.129.AS . 

This letter limits SW re.source to the close out of the 
remaining McNicholas and B&S utility works including 
handover . 

•.............................. ~ ......................................................................................................................................................................................................................................................................................................................................................................................... . • • • • • • • • 

l 9 On Street \ Lead Replacement works on 
• • 

None Envisaged 
l \ Edinburgh Tram Project. 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

CEC confirm SW has the obligation to carry out the 
lead replacement works as a result of the diversion 
works carried out on the Edinburgh Tram project. 

Please refer to letter reference OSW.079.AS dated 21st 
January 2013 for specific details of Tram position. This 

t . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .................................. t ............................................................................................... ................................................................................................. .. .. _<;:: -~ . Q ... g_ ~-.. f q_ ~-· D. .9. .. _i_ f.l ... A.P, P. ~ .IJ _q. ~~ .. ~ ............................................................................. • 
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Dublin 
Street 
Steps 

• • • • 

\ The cover to the existing SW pipe 
• 

1 has been increased by the 
• 

1 construction of the Dublin Street 
• • 

\ steps . 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

None Envisaged SW/CEC to reach final agreement on an indemnity for 
the additional cost of maintaining/replacing the water 
main under the Dublin Street steps. 

Agreement reached in principle: CEC/SW legal to close 
out . 

Close out by 30th June 2013 
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l 11 Princes \ Technical Derogations (Princes 
• • 

None Envisaged 
l Street \ Street) 
I ' . • • • • • • • • • • • • 

! \ CEC/SW to reach agreement on 
• • 

l \ list of derogations. 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

Technical Derogations 

CEC will provide a suitable indemnity for the 
derogations detailed in Appendix F. CEC confirms it 
does not accept that the non diversion of assets out 
with the DKE + 2m constitute a technical derogation. 
CEC confirm that the agreed scope of works which 
included leaving deep sewers within the DKE+2m 
takes precedence over any previous intent. 

Position paper 10 included in Appendix G provides 
more specific details of CEC's position. 

CEC has constructed a new manhole in Princes Street 
gardens to provide improved access to clear sewer 
blockages following construction of the trackslab over 
an existing sewer node (5919). CEC confirm no 
manhole will be provided outside the Jenners store as 
the tram infrastructure has not made a material 
difference to the manhole access provisions that 

t ................................................................. ) ................................................................................................................................................................................................... ~~ .i.? -~-~_q_ .. P ~~ _q _ ~ .. t 9. .. t ~-~ .. ~ .~9.. ~ ... P. ~9 j. ~-~-~-~ ............................................................. . 
• • • • • • • • 

l 12 Site Wide \ Cost Neutrality None Envisaged There is no specific requirement in the NRSWA 
• • • • • • • • ·'. ................................................................ ~ ............................................................................................... •...............................................................................................•...................................................................................................................................................... ~ 

Page 7 of 29 

CEC02029266 0007 -



Scottish Water Closeout Report 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

............................. ···································,································································································ ..................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . ,,,,,,,,,.1,.'.t'.'''''''''''''''''"'''''''.L'.'''''''''''t.,., .• ,.,,,,,,,,,,,,, .. ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,.1,.'''''''''''''''''''''''''''''''''''''''''''''''''''''' ,,,,,,,,,,,.D,.,.,,,,,,,,,,,,,,,,,l,,.,.c,.,.,,,,,,,,,,,t.''''''''ct''''''''''''''.w'.,.,.,.,.,,,,,,ks,.,,,,,,,,,,,,,,,, '''''''''''''''''''''''''''''''''''''''''''''''''''''''''T.,.,.,,,,,,,,,,,,,.P,.,.,,,,,,,, •. ,t.,., .• ,.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ........ · · em ................ · .. o·c·a· · o·n· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · s·s .... e. · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · e·s- · .. n.. · ·on·s· ...... · · -o· n .. · · · ·o .. · .. · .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. a .. m .. · ·os · · o·n· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · .·.·.·.·.·.·.·.·.· · · · ·.·.·.·.·.·.·.·.·.•.·.·.·.·.·.·. .·. · · · ·1 · ·.·.·.·.·.·.·,·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· ·· ·u· ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. ·.·.·.·.·.·.·.·.·.·.·. ·. · 1· · · ·· ·. .·.· · · ·r·u· · 1 · · ·.·.· · ·r · ·.·.·.·.·.·.·.·.·.·.·. ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· ... ·r· · ·.·. ·1· ·1 · ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· . . . . . . . . . . . . . . . . . . . . . ' . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . g . . . . . . . . . . . . . . . . . . . . .................. ,· . . . . . . . . . . . . . . . . . . ............ ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .................................................................................................................. . 

'''''''''''''''''''''''''''''"'''''''''''''''''''''''''''''''''''(''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''' '''''''''''''''''''''''''''''''''''R.·.·.,,,,,,,,,,,,,,,,,,d,.·,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, '''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''' . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·,·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.,.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. e· ·u·,re .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . '· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . '· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . 
• • • • 

• • • • 

l \ CEC I SW to agree principle of 
• • 

! j cost neutrality to repair/maintain 
! j apparatus as a result of Tram 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 
( ' . . 

regulations, SW/CEC Agreement or precedence on 
other Light Rail projects for the utility provider to be 
held cost neutral based on the execution of the scope 
of the agreed diversion works. 

CEC to issue position paper 11 in accordance with 
agreed Legal/Contractual Key Issues Document Vl 31st 
May 2013. (Appendix A) 
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l 13 YP - OT \ Scope Agreement 
• • • • • • • • 

! j CEC to reach agreement on 
• • 

l \ current scope delivery between 
• • 

l \ York Place and Ocean Terminal 

None Envisaged CEC to issue position paper 16 in accordance with 
agreed Legal/Contractual Key Issues Document Vl 31st 
May 2013. (Appendix A) 

•.............................. ~ ......................................................................................................................................................................................................................................................................................................................................................................................... . • • • • • • • • 

l 14 Site Wide \ Leaking fusion couplers 
• • 

None envisaged 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • ' . . . 

SW has not provided detailed substantiation to justify 
the claims of excessive post construction failures of 
fusion couplers. On this basis CEC propose no further 
action. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . • • • • • • • • 

l 15 Gogar \ Gogar Land Fill Sewer 
• • • • 

! Landfill : 
• • 

! j CEC has provided insurance pipe 
• • 

l \ crossing approximately 60m from 
• • 

l 1 the SW sewer network . 
• • • • 

• • • • 

! \ SW require assurance that CEC 
• • 

l \ will fund additional connecting 
• • 

! j pipe from MHXX to SW sewer 
! \ network should the requirement 
• • 
I ' • 

! i arise. 

None Envisaged Agreement reached in principle: CEC/SW legal to close 
out. 

Close out by 30th June 2013 

·'···································································································································································································································································································································'·······························································································································································································'··············································································································································································································································································································· 

Page 8 of 29 

CEC02029266 0008 -



Scottish Water Closeout Report 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

............................. ···································,································································································ ..................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . ,,,,,,,,,.1,.'.t'.'''''''''''''''''"'''''''.L'.'''''''''''t.,., .. ,.,,,,,,,,,,,,, .. ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,.1,.'''''''''''''''''''''''''''''''''''''''''''''''''''''' ,,,,,,,,,,,.D,.,.,,,,,,,,,,,,,,,,,l,,.,.c,.,.,,,,,,,,,,,t.''''''''ct''''''''''''''.w'.,.,.,.,.,,,,,,ks,.,,,,,,,,,,,,,,,, '''''''''''''''''''''''''''''''''''''''''''''''''''''''''T.,.,.,,,,,,,,,,,,,.P,.,.,,,,,,,, .. ,t.,., .. ,.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, ........ · · em .. .............. · .. o·c·a· · o·n· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · s·s .... e. · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · e·s- · .. n.. · ·on·s· ...... · · -o· n .. · · · ·o .. · .. · .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. a .. m .. · ·os · · o·n· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · .·.·.·.·.·.·.·.·.· · · · ·.·.·.·.·.·.·.·.·.•.·.·.·.·.·.·. .·. · · · ·1 · ·.·.·.·.·.·.·,·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· ·· ·u· ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. ·.·.·.·.·.·.·.·.·.·.·. ·. · 1· · · ·· ·. .·.· · · ·r·u· · 1 · · ·.·.· · ·r · ·.·.·.·.·.·.·.·.·.·.·. ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· ... ·r· · ·.·. ·1· ·1 · ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . g . . . . . . . . . . . . . . . . . . . . .................. ,· . . . . . . . . . . . . . . . . . . ............ ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .................................................................................................................. . 
:::::::::::::::::::::::::::::},:::::::::::::::::::::::::::::::::(,:::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::, ,:::::::::::::::::::::::::::::::::,R·····::::::::::,,::::,,d,.·,::::::::::::::::::::::::::::::::::, ,::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::::: 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·,·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.,.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. e· ·u·,re .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . '· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . '· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . 

• • • • 
• • • • 

l 16 South Gyle \ 450mm watermain thrust block 
• • 

! Access j Repair required to SW main to 
! Bridge, j provide sufficient th rust restraint 
• • 

i Bankhead i • • • • • • , Drive , • • • • • • • • • • • • 

None envisaged by Tram 

' . . . 

SW to deliver the works with CEC funding reasonable 
costs. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . • • • • • • • • 

l 17 General \ Stray Current (OIS 310): Final None envisaged Stray Current Assessment Report June 2010 prepared 
• • 

! j agreement required between the by Dr Roger White of Atkins (independent expert 
• • l \ parties. appointed with agreement of all parties) established 
• • 

l \ satisfaction with the design and its verification to 
• • • • l \ current standards. The validation process will be 
• • l \ controlled by Testing and Commissioning plans to be 
• • 

l \ developed which will allow the level of stray current to 
• • • • 

; \ be validated. This will continue into the Operational 
• • l \ phase using accepted Stray current testing and 
• • 

l \ commissioning plans. 
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l 18 General 1 Permanent SW connections: • • • • 

l \ Water supply, Foul and surface 
• • 

l 1 water consents. Surface water 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

• 

1 connections are covered under the 
• • 

\ Business Stream application 
• • 

i process . 
• • • • • • • • • • • • 

None envisaged 

I ' ,. , . 

CEC to ensure connections agreements are transferred 
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• • • • • • 

! 19 General j SW Scope Agreement (Edi airport 
• • 

l \ - York Place) 
I ' . • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

Close out of remaining TCL items. All items on the tie Correspondence log of 14th June 
2013 will be closed out with the exception of the 
following items: 

INF 299 (see item 29 below) 
• • 

! , i , , INF 312 (see item 30 below) 
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INF 333 (see item 31 below) 

INF 339 (see item 32 below) 

INF 104 (see item 33 below) 

INF 112 (see item 34 below) 

INF 281 (see item 35 below) 

MUD 145 (see item 36 below) 

MUD 179 (see item 37 below) 

CFW 002 (see item 38 below) 

INF 344 (see item 39 below) 
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• • • • • • 

i 20 • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

On and Off 
street 

j Final 5°/o Surveys and Grade 3, 4, 
• 

\ 5 Sewer Surveys 
• • • • • • • • • • • 

\ Surveys have been issued to 
• 

\ Scottish Water covering Edi 
• 

1 Airport to York Place . 
• • • • • • • • 

\ SW to confirm any outstanding 
• 

1 actions . 
• • • • • • • • • • • • • • 

! j Possible risk until SW response 
l 1 received • • • • • • • • • • • • • • • • • • 
I ' ' 

None envisaged CEC confirms that no further works are proposed. 

, .............................. , ................................................................................................................................... , ............................................................................................... , ..................................................................................................................................................... . 
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• • • • 

l 21 Off Street \ Transfer of Ownership/ CEC 
• • 

! j Adoption of SW asset 
! j AS road drainage 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

None envisaged 

' . . . 

CEC/SW to agree Adoption of sewer. 

Adoption process to be agreed by 30th June 2013. 
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l 22 Grosvenor \ Grosvenor Street sewer collapse. 
• • 

None envisaged 
• • 

! Street i 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • ( . . . 

No further works required. 
see item 7 above. 

For commercial position 
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• • • • • • • • 

l 23 Gogarburn \ Diversion at Gogarburn Tram Stop 
• • 

None Envisaged 
! j (Section 7a) 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • ( . . . 

No further works proposed. CEC/SW to reach 
agreement on a suitable indemnity for omission of twin 
63mm diameter water main crossing. 

Agreement reached in principle: CEC/SW legal to close 
out. 

Close out by 30th June 2013 

' , • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . •.• • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • .•.•- • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • .•,•.• . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • .•,•.• . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . • . 
• • • • • • • • 

l 24 Water of \ Water of Leith Sewer Lining 
• • 

! Leith j Sewer lining works complete. 
• • • • • • • • 

l \ MH not constructed as per IFC. 
• • • • • • • • 

! j SW has rejected CEC proposals to 
l 1 increase headroom to l.7m. • • • • • • 

CEC to procure separate 
contractor to raise manhole 
headroom to l.7m. 

•' . •. . · .. 

CEC propose to locally raise ground and increase 
manhole headroom to l.7m in accordance with TQ 
1600 included in Appendix H. Due to depth and 
location of the manhole, the requirement to increase 
the headroom to 2m is not feasible. 
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l 25 Network \ New Manhole South Drainage 
• • 

l 13, St 1 Connection works. 
• • • • 

i Andrew • • • • • 

l Square \ 
• • • • • • • • • • • • • • • • • • • • • • 

CEC to complete manhole works 
in accordance with TQ 1624 to be 
submitted to SW. 

' . . . 

CEC propose to complete new Manhole South in 
accordance with TQ 1624 to be submitted to SW. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . • • • • • • • • 

• 26 • 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

Bankhead 
Drive 

\ CEC are constructing new MH6201 
• 

1 in accordance with Sewers for 
• 

1 Scotland 2. This is due to a 
• • 

\ previously non-compliant manhole 
• 

1 connection. SW has rejected 
• 

j proposal as they have previously 
• 

\ requested a larger than standard 
• 

1 opening size . 
• • • • • • • • • ,' '• 

CEC to complete manhole works 
in accordance with TQ1607 Rev B, 
TQ1620 & TQ1621 

CEC to construct manhole in accordance with TQ1607 
Rev B, TQ1620 & TQ1621 included in Appendix I. 
Manhole has been constructed in accordance with SW 
standard specification. No further works are proposed . 

, .............................•................................... , ...............................................................................................• . ..............................................................................................• . ...................................................................................................................................................... 
• • • • • • 

! 27 West j West Register Street Utility None Envisaged 
• • 

l Register \ Proximity 
• • 

i Street • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • ( . . . 

CEC/SW to agree indemnity for additional 
repair/maintenance costs. 

Agreement reached in principle: CEC/SW legal to close 
out. 

Close out by 30th June 2013 
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York Place \ York Place Piling packs 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

None Envisaged Tram notified SW of piling and followed the agreed 
procedures as detailed in Edinburgh Trams letter 
reference OSW.072.JW . 

Project to consider final pile location relative to SW 
asset and determine whether a Technical Derogation is 
applicable . 
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l 29 lC \ INF 299 Potential separation of 
• • 

! j 3rd party utilities from the SW 
! j hydrant 
• • 

l \ SW believe the hydrant chamber 
• • 

l \ is sitting on existing Scottish 
• • 

! j Power ducts (see TQ 1475) 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • 

None Envisaged 

( ' . . 

CEC confirm that no further works are planned in York 
Place to carry out trial digging for a suspected issue of 
utility separation. 

",•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.• • .•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.• .•-•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.• ,•.• .•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.• ,•.• .•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•.•. 
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l 30 SC \ INF 312, leaking DAV at Gogar 
• • 

None Envisaged 
! j Depot 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 
( ' . . 

CEC confirm that the defects period has expired for the 
notified item and as such no further works are 
envisaged. 
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lC \ INF333, 125mm main Broughton 
• 

1 Street, Section of main in 
• • 

• concrete 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

None envisaged CEC confirm that due to the proximity of utilities in this 
area the only option to achieve the road carriageway 
specification was to surround the local utilities in foam 
concrete. This remains a flexible road pavement design 
and is not applicable for compensation in accordance 
with the NRSWA Code of Practice . 

•.............................. ~ ......................................................................................................................................................................................................................................................................................................................................................................................... . • • • • • • • • 

l 32 lC \ INF339 YP/SAS 125mm Main 
• • 

! j proximity to ducting 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

None envisaged CEC confirm the ducting and water main are installed 
in the only feasible location with respect to the 
alignment of the tram, basements and the available 
corridor for the utility works. This issue will be covered 
by an appropriate technical derogation agreement 
between CEC and SW. 

·'···························································'·······································································································································································································································································'·······························································································································································································'··············································································································································································································································································································· 

Page 13 of 29 

CEC02029266 0013 -



Scottish Water Closeout Report 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

............................. ···································,································································································ ..................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . 
,,,,,,,,,.1,.'.t'.'"''''''''''''''''"'"'''''"'L'.'"''''''''''t.,., .. ,.,"'''''''''''''·"''''''''''''''''''''''''''''''''''''''''"'1'·'"''''''''''''''''''''''''''''''''''''''''''''''''''''' "''''''''''"'o'·'·'"''''''''''"''''''t''"''·c'·'·'"''''''''''t.''''''''ct"''"'''''''''''"'w'·'·'·'·'·'"''''"'1<s'.'"''''''''''''''' "'''''''''''''''''''''''''''''''''''''''''''''''''''''''''T.,.,.,"'''''''''''"'p'·'·'"'''''''··'t.,., .. ,.,"''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''' ........ · · em .. .............. · .. o·c·a· · o·n· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · s·s .... e. · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · e·s- · .. n.. · ·on·s· ...... · · -o· n .. · · · ·o .. · .. · .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. a .. m .. · ·os · · o·n· · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · · .·.·.·.·.·.·.·.·.· · · · ·.·.·.·.·.·.·.·.·.•.·.·.·.·.·.·. .·. · · · ·1 · ·.·.·.·.·.·.·,·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· ·· ·u· ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. ·.·.·.·.·.·.·.·.·.·.·. ·. · 1· · · ·· ·. .·.· · · ·r·u· · 1 · · ·.·.· · ·r · ·.·.·.·.·.·.·.·.·.·.·. ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· ... ·r· · ·.·. ·1· ·1 · ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . g . . . . . . . . . . . . . . . . . . . . .................. ,· . . . . . . . . . . . . . . . . . . ............ ,· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .................................................................................................................. . 

'''''''''''''''''''''''''''''"'"''''''''''''''''''''''''''''''''''("''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''' "'''''''''''''''''''''''''''''''''''R.·.·.,"''''''''''"'"'''''.d'.·"'''''''''''''''''''''''''''''''''''' "'''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''''' . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·,·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.,.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. e· ·u·,re .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.· .·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·.·. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . '· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . '· . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ........................................................................................................................................................................................................................................................................................................... . 
• • • • 

• 33 • 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

• • • • 

On Street \ Do Nothing Item: INF104 Repair None Envisaged 
• 

1 required in Crawley Tunnel annex 
• 

j roof required to prevent water 
• 

\ entering tunnel from surface 
• • • • • • • • • • • • • • • 

CEC confirm that the condition of the Crawley Tunnel 
annex roof is as found in the condition report from 
1997 which is included in Appendix J. As a result this is 
a SW issue to resolve as it pre dates the Edinburgh 
Tram project . 
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On Street \ Do Nothing Item: INFl 12 TIE has 
• 

\ not carried the works as per PBTQ 
• 

\ 178. SW requires the steel plate 
• 

1 between the Gas and Water to be 
• 

1 removed . 
• • • • • • • • • • 

None Envisaged CEC consider no works required as steel plate is 
providing protection to SGN main . 

•.............................. ~ ......................................................................................................................................................................................................................................................................................................................................................................................... . • • • • • • • • 

l 35 On Street \ Do Nothing Item: INF281 CEC 
• • 

l \ believe lead service to St Johns 
• • 

l 1 church has been renewed to • • • • 

l \ agreed TQ1320. SW has 
• • 

l \ requested further trial excavations 
• • 

l 1 in Princes Street to witness works . 
• • • • • • • • • 

• • • • • • • • • 

None Envisaged 

I ' ,. , . 

CEC confirm the works were carried out in accordance 
with TQ 1320 and that SW had opportunity to witness 
works in accordance with Third party Agreement. CEC 
confirm no further trial excavation will be carried out. 
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• • • • • • 

! 36 On Street j Do Nothing Item: MUD145 SW None Envisaged 
• • 

l \ believe the 315mm crossing of 
• • 

l 1 Princes St at the Mound lacks 
• • 

! \ adequate separation from the gas 
• • 

i • main on the south side of Princes. • • • • • • • • • • • • • • • • • • 
( ' . . 

CEC consider the issue closed as the pipes (gas/water) 
have separation and are running at 90 degrees to each 
other. In addition there is no other feasible location for 
the pipework in this area. The installation photograph 
and separation is confirmed in Appendix K. 
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l 37 On Street \ Do Nothing Item: MUD179 SW None Envisaged CEC has carried out a CCTV survey to show the 
• • 

! j believe the wall/arch tie in detail external wall/arch tie in. This shows no signs of 
• • 

l I is unsuitable. . . distress and it should be noted that the road in this . 
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• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

area has been heavily trafficked for approximately 5 
years. CEC does not propose any further works but 
would recommend SW continue to monitor the 
situation through regular CCTV survey . 

•.............................. ~ ......................................................................................................................................................................................................................................................................................................................................................................................... . • • • • • • • • 

l 38 Off Street \ Do Nothing Item: CFW002 Conflict 
• • 

! j 63mm Haymarket Yards 
! j Completed - Section 2A - SW pipe 
• • 

l \ diversion at OLE 200+202. Pipe 
• • 

! j now proven to be under lm 
l 1 Concrete and new Kerb Line. DKE • • • • 

i I measurement not known • • • • • • • • • • 

! j SW/CEC to reach agreement on 

None Envisaged CEC to agree suitable indemnity for SW with respect to 
additional repair and maintenance costs. 

l 1 indemnity ~-································································~·······"····"···""···"··· ............................................................................................................................................................................................................................................................................................................................ . 
• • • • • • 

! 39 Palmerston j Do Nothing item: INF344 Seized None Envisaged 
• • 

l Place \ bypass valve at Palmerston Place 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • ' . . . 

McNicholas has excavated around valve and rebuilt 
chamber. The valve is still seized. 

CEC confirm that the defects period has expired for 
this particular contract and no further works are 
planned by CEC. 
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l 40 Site Wide \ Drainage Connections -
• • 

None Envisaged 
! j Composite list of drainage 
l 1 connections made to SW network • • • • 

l \ including those not in the original 
• • 

l 1 33nr. 
' . . . 

CEC/SW to agree all connections are approved. 

Agreement reached in principle. Close out by 30th June 
2013 
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i 41 Russell • • 
\ Russell Road Service 
• 

l Road 1 abandonment 
• • • • 

Works to be undertaken to 
decommission service at the main 

•' ' •. . · .. 

McNicholas to carry out decommissioning of service at 
the main. 
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Scottish Water Closeout Report 
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• • • • 

• • • • 

l 42 Carrick \ Carrick Knowe drainage issue -
• • 

! Knowe j golf course drainage and 
l 1 additional connection • • • • • • 

None Envisaged CEC position as detailed in letter reference 
OSW.126.SJ dated 13th June 2013. See Appendix L. 

~-································································~······················································································································································································································································································································································· • • • • • • 

l 43 St 1 New Manhole North & South -
• • • • 

l Andrews \ Structural Survey required to 
• • 

l Square \ close out items FIM 71,72,73,75 
• • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • 

Minor Works to manhole to allow 
structural engineer to sign off. 

' . . . 

TQ 1608 rejected by SW. This TQ allowed a structural 
engineer to sign off the manhole issues highlighted in 
FIM 71,72,73 & 75 

CEC Final Position is to complete the works in 
accordance with TQ1608 included in Appendix M. 
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l 44 Carrick \ Carrick Knowe Sewer Diversion 
• • • • 

' Kn owe ' ! j INF345 CCTV shows displacement 
• • 

None Envisaged CCTV survey submitted post sewer diversion works by 
B&S. 

l \ in sewer CCTV survey shows transition between differing 
• • 

l \ materials. CEC confirm no further works are required. 
•'··························································· ······································································•································································································································································································ •· ····························································································································································································· •· ············································································································································································································································································································ • • • • • • • • 

l 45 Site Wide \ Planting concerns TBC CEC to carry out review of landscaping design 
• • • • 

, , information. No further diversion works will be • • • • 

l 1 required. 
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